



Dear Neighbour,

**Subject: Weekly Sandwich Street Activities Update – August 12, 2024**

Funded through the Gordie Howe International Bridge project, just over three kilometres of Sandwich Street is being reconstructed by Bridging North America. Construction is well underway on Sandwich Street with road reconstruction activities occurring in various locations. To help keep the community informed on activities planned for Sandwich Street, the project team is providing weekly email updates.

A summary of the construction activities for the week of August 12, 2024, is below. Please keep in mind that construction is subject to weather and supply chains. Activities may shift as needed.

**Road Reconstruction Work: McKee Road to Ojibway Parkway Intersection:**

Anticipated Activities:

- Work continues on the sanitary sewer pipe (ongoing)
- Asphalt paving of the multi-use trail (ongoing)
- Top soil and seeding to follow the paving work.

The intersection of Sandwich and Ojibway is anticipated to reopen to traffic the week of August 19, 2024.

**Road Reconstruction Work: Ojibway Parkway Intersection to Essex Terminal Railway (ETR) Tracks**

Anticipated Activities:

- Traffic switched to newly constructed southbound lanes
- Saw cutting, road cutting and driveway removals to begin on northbound lanes.

Two-way traffic and access to businesses will continue to be maintained throughout this work.

**Sandwich Street Watermain Work**

Watermain installation and all service tie-ins are complete. Restoration efforts along side streets and hydrant removals continue to be ongoing.

**Road Reconstruction: Chappell to Chewett Street**

Bridging North America began work to reconstruct Sandwich Street from Chappell Avenue to the roundabout on June 12, 2024. This work will take place for approximately six months and includes asphalt paving and sidewalks, the addition of new bicycle lanes and enhanced streetscaping within the Sandwich BIA district from Brock Street through Detroit Street.



**Traffic will be detoured around the active work zones as follows:**

- All truck traffic will use Russell Street for both directions of travel
- All non-truck traffic will use Peter Street for northbound travel and Russell Street for southbound travel.

Anticipated Activities:

**Chappell to Watkins Street**

- Placement of road base and fine grading in preparation for asphalt paving
- Base layer of asphalt is anticipated to occur next week.

**Watkins to Chippawa Street**

- Curb placement to be completed this week
- Placement of road base and fine grading in preparation for asphalt paving
- Base layer of asphalt is anticipated to occur next week.

**Chippawa to Brock Street**

- Road cut and removals (ongoing)
- Fine grading for curbs (ongoing)
- Curb placement (ongoing).

**Brock to Chewett Street**

- Road cut and removal of southbound and northbound lanes
- Catch basin work (ongoing)
- Hydro pole work to be undertaken by Enwin. Enwin is working directly with affected property owners.

Note: Canada post has adjusted mail delivery in some locations along Sandwich Street. Canada Post will be notifying affected property owners directly and sharing updated information as it becomes available. Please direct any questions related to mail delivery to 519-972-2501 ext. 2105.

Your feedback is important to us as we move forward with this work and will help the team lessen the inconvenience of construction where possible. Please contact us at 1-844-322-1773, info@wdbridge.com or visit the Sandwich Community Office located at 3201 Sandwich Street on Tuesdays and Thursdays between 10:00 a.m. – 4:00 p.m. should questions or concerns arise.