



Dear Neighbour,

Subject: Weekly Sandwich Street Activities Update – October 14, 2024

Funded through the Gordie Howe International Bridge project, just over three kilometres of Sandwich Street is being reconstructed by Bridging North America. Construction is well underway on Sandwich Street with road reconstruction activities occurring in various locations. To help keep the community informed on activities planned for Sandwich Street, the project team is providing weekly email updates.

A summary of the construction activities for the week of October 14, 2024, is below. Please keep in mind that construction is subject to weather and supply chains. Activities may shift as needed.

Ojibway Parkway Intersection to Essex Terminal Railway (ETR) Tracks:

Anticipated activities:

- Concrete paving work in northbound lanes continues
- Remaining curbs, driveways and landscaping to follow
- Road/driveway removals in section closest to ETR anticipated to begin.

Two-way traffic and access to businesses will continue to be maintained throughout this work.

Sandwich Street Watermain Work

Watermain work: Restoration along side streets continues. Anticipated to be complete by the end of this week.

Road Reconstruction

Bridging North America began work to reconstruct Sandwich Street from Chappell Avenue to the roundabout on June 12, 2024. This work will take place for approximately six months and includes asphalt paving and sidewalks, the addition of new bicycle lanes and enhanced streetscaping within the Sandwich BIA district from Brock Street through Detroit Street.

Traffic will continue to be detoured around the active work zones as follows:

- All truck traffic will use Russell Street for both directions of travel
- All non-truck traffic will use Peter Street for northbound travel and Russell Street for southbound travel.



Anticipated Activities:

Chappell to Chippawa Street

- Signage installation to be completed.

Please note: This section of roadway remains closed to the travelling public until all work is complete and the roadway is officially reopened.

Chippawa to Brock Street

- Remaining sidewalks to be completed
- Remaining topsoil and sod will be placed
- Surface asphalt anticipated to be placed in late October
- Line painting and signage installation to follow asphalt work.

Brock to Mill Street

- Sidewalk form work and concrete pours
- Installation of street lighting bases
- Prep work for planter and paver locations.

Mill to North Limits

- Base asphalt to be placed
- Prep work for planter and paver locations.
- Topsoil and sod will be placed on east side of street
- Sidewalk will be formed and poured on west side of street
- Surface asphalt anticipated to be placed in late October.

Note: Canada post has adjusted mail delivery in some locations along Sandwich Street. Canada Post notified affected property owners directly and will share updated information as it becomes available. Please direct any questions related to mail delivery to 519-972-2501 ext. 2105.

Your feedback is important to us as we move forward with this work and will help the team lessen the inconvenience of construction where possible. Please contact us at 1-844-322-1773, info@wdbridge.com or visit the Sandwich Community Office located at 3201 Sandwich Street on Tuesdays and Thu