



Dear Neighbour,

Subject: Weekly Sandwich Street Activities Update – September 9, 2024

Funded through the Gordie Howe International Bridge project, just over three kilometres of Sandwich Street is being reconstructed by Bridging North America. Construction is well underway on Sandwich Street with road reconstruction activities occurring in various locations. To help keep the community informed on activities planned for Sandwich Street, the project team is providing weekly email updates.

A summary of the construction activities for the week of September 9, 2024, is below. Please keep in mind that construction is subject to weather and supply chains. Activities may shift as needed.

McKee Road to Ojibway Parkway Intersection – Open to Traffic

Remaining activities to be completed:

- Asphalt paving of the multi-use trail
- Top soil and seeding to follow the paving work.

Ojibway Parkway Intersection to Essex Terminal Railway (ETR) Tracks

Anticipated Activities:

- Fine grading of road base in anticipation of paving.

Two-way traffic and access to businesses will continue to be maintained throughout this work.

Sandwich Street Watermain Work

Watermain installation and all service tie-ins are complete. Restoration along side streets continues to be ongoing.

Road Reconstruction

Bridging North America began work to reconstruct Sandwich Street from Chappell Avenue to the roundabout on June 12, 2024. This work will take place for approximately six months and includes asphalt paving and sidewalks, the addition of new bicycle lanes and enhanced streetscaping within the Sandwich BIA district from Brock Street through Detroit Street.

Traffic will be detoured around the active work zones as follows:

- All truck traffic will use Russell Street for both directions of travel
- All non-truck traffic will use Peter Street for northbound travel and Russell Street for southbound travel.



Anticipated Activities:

Chappell to Watkins Street

- Light poles will be reinstalled
- Surface asphalt is being placed.

Watkins to Chippawa Street

- Topsoil, seeding and sod placement is ongoing
- Sidewalks and driveways to be poured this week.

Chippawa to Brock Street

- Boulevard removal is ongoing
- Fine grading of road base in anticipation of paving
- Base layer of asphalt is anticipated to be placed this week in front of General Brock Public School
- Sidewalk and driveway removals to follow.

Brock to Mill Street

- Fine grading of road base in anticipation of paving
- Base layer of asphalt is anticipated to be placed this week
- Boulevard, sidewalk and driveway removals to follow.

Mill to North Limits

- Fine grading for curbs
- Curb installation to follow.

Note: Canada post has adjusted mail delivery in some locations along Sandwich Street. Canada Post will be notifying affected property owners directly and sharing updated information as it becomes available. Please direct any questions related to mail delivery to 519-972-2501 ext. 2105.

Your feedback is important to us as we move forward with this work and will help the team lessen the inconvenience of construction where possible. Please contact us at 1-844-322-1773, info@wdbridge.com or visit the Sandwich Community Office located at 3201 Sandwich Street on Tuesdays and Thursdays between 10:00 a.m. – 4:00 p.m. should questions or concerns arise.