



Dear Neighbour,

Subject: Weekly Sandwich Street Activities Update – September 16, 2024

Funded through the Gordie Howe International Bridge project, just over three kilometres of Sandwich Street is being reconstructed by Bridging North America. Construction is well underway on Sandwich Street with road reconstruction activities occurring in various locations. To help keep the community informed on activities planned for Sandwich Street, the project team is providing weekly email updates.

A summary of the construction activities for the week of September 16, 2024, is below. Please keep in mind that construction is subject to weather and supply chains. Activities may shift as needed.

McKee Road to Ojibway Parkway Intersection – Open to Traffic

Remaining activities to be completed:

- Top soil and seeding work underway.

Ojibway Parkway Intersection to Essex Terminal Railway (ETR) Tracks

Anticipated activities:

- Concrete paving underway
- Remaining curbs, driveways and landscaping to follow.

Two-way traffic and access to businesses will continue to be maintained throughout this work.

Sandwich Street Watermain Work

Watermain installation and all service tie-ins are complete. Restoration along side streets continues to be ongoing.

Road Reconstruction

Bridging North America began work to reconstruct Sandwich Street from Chappell Avenue to the roundabout on June 12, 2024. This work will take place for approximately six months and includes asphalt paving and sidewalks, the addition of new bicycle lanes and enhanced streetscaping within the Sandwich BIA district from Brock Street through Detroit Street.

Traffic will be detoured around the active work zones as follows:

- All truck traffic will use Russell Street for both directions of travel
- All non-truck traffic will use Peter Street for northbound travel and Russell Street for southbound travel.



Anticipated Activities:

Chappell to Watkins Street

- Light pole installation
- Surface asphalt planned for the week of September 23.

Watkins to Chippawa Street

- Remaining driveways to be poured
- Topsoil, seeding and sod placement is ongoing
- Light pole installation
- Surface asphalt planned for the week of September 23.

Chippawa to Brock Street

- Boulevard removal is ongoing
- Sidewalk and driveway concrete pours will continue
- Light pole installation.

Brock to Mill Street

- Base layer of asphalt to be completed this week
- Boulevard, sidewalk and driveway removals will continue
- Sidewalk and driveway concrete work to begin
- Installation of street lighting conduits.

Mill to North Limits

- Fine grading for curbs continues
- Curb installation to begin following grading.

Note: Canada post has adjusted mail delivery in some locations along Sandwich Street. Canada Post notified affected property owners directly and will share updated information as it becomes available. Please direct any questions related to mail delivery to 519-972-2501 ext. 2105.

Upcoming Meeting:

Public Information Meeting
Tuesday, September 24, 2024
Mackenzie Hall
3:00 p.m. - 6:30 p.m.

Presentations at 3:30 p.m. and 5:15 p.m.

Learn more: <https://www.gordiehoweinternationalbridge.com/en/Public-Information-Meetings-Sept-24-and-26-2024>

Your feedback is important to us as we move forward with this work and will help the team lessen the inconvenience of construction where possible. Please contact us at 1-844-322-1773, info@wdbridge.com or visit the Sandwich Community Office located at 3201 Sandwich Street



on Tuesdays and Thursdays between 10:00 a.m. – 4:00 p.m. should questions or concerns arise.