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LAND ACKNOWLEDGEMENT

2022-2023

We acknowledge that the land where the Gordie Howe International Bridge project
is being constructed sits on Anishinaabe Territory. The Anishinaabeg in the Windsor

area are known as the Three Fires Confederacy which consists of the Ojibwe,

Odawa and Potawatomi Nations. This land has also served as a place of refuge for

the Huron/Wendat people.




MESSAGE FROM THE CHAIR

Tim Murphy
Chair

s

Twitter: @TJHisLaw
LinkedIn: linkedin.com/in/tjmurphy1959

Windsor-Detroit Bridge Authority (WDBA) is responsible for the delivery and operation of the new Gordie Howe International Bridge.

Over the 2022-2023 fiscal year, construction advanced on all four project components while we continued to cultivate and nurture relationships
with those who have direct responsibilities for and make significant contributions to the success of the Gordie Howe International Bridge project.
This includes our private-sector partner, Bridging North America; our portfolio department, Infrastructure Canada; the bridge co-owner, the State
of Michigan; the International Authority; our agency partners in Canada and the United States; First Nations representatives; and our neighbouring
community members, stakeholders and business leaders in Windsor and Detroit. | express my sincerest appreciation to each of you.

WDBA's Board of Directors welcomed three new members this year, supporting the broadened range of expertise needed to effectively oversee
WDBA's business activities. These activities are best summarized in the results achieved under the leadership of WDBA's executive team related to
the corporation’s 2022-2023 strategic objectives found on pages 22-23 of this Annual Report.

| would like to recognize the efforts of WDBA staff for their passion, innovation and dedication. Collaborating in an environment of trust,
professionalism and mutual support, WDBA's staff members bring diverse perspectives, backgrounds and expertise to the delivery of this critical
border transportation system.

The Gordie Howe International Bridge is the largest and most ambitious infrastructure project along the Canada-United States border. It is a
bridge to prosperity and a legacy landmark that will encourage economic growth through the efficient movement of people and goods, support
supply chains through the first-ever highway-to-highway connection in the Windsor-Detroit trade gateway and as an example of sustainable
infrastructure, contribute to a cleaner environment and protect communities from the impacts of climate change. We are proud of all WDBA has
accomplished in the 2022-2023 fiscal year and look forward to ongoing progress and successes in the years to come.



MESSAGES FROM OUR
EXECUTIVE TEAM

Heather Grondin
Vice President, Corporate Affairs and
External Relations

Throughout fiscal year 2022-2023 we continued to strengthen relationships with partners,
stakeholders, Indigenous Peoples and local communities in Windsor and Detroit. Working
with such a diverse group of people has provided unparalleled opportunities to engage on
important issues and consult and collaborate on initiatives that will positively impact the
region now and in the future.

This year, we passed the midway point in the delivery of the Gordie Howe International
Bridge five-year Community Benefits Plan and we are incredibly proud to see how the
initiatives and investments under this program are positively impacting those living and
working in the Windsor-Detroit region.

While we celebrate another successful year, we are also looking ahead to the opening of
the bridge to traffic. Through collaboration with Bridging North America (BNAJ, Canadian
and US border agencies, provincial and state transportation agencies, emergency
responders and the local municipalities, we are working to ensure we are ready to
welcome travellers on the first day of operations.

This project has always been more than a bridge. It is a connector of communities, nations
and people.

Through collaboration with our private-sector partner, BNA, 2022-2023 marked the busiest year to date on the project.

Structural steel installation, enclosure of buildings and utility work are examples of the progress made on the two
largest ports of entry along the Canada-US land horder as work on all buildings on the two campuses is now underway.

On the Michigan Interchange, three of four road bridges are now reopened to traffic. Crews maintained momentum
with demolishing and starting to build the remaining road and pedestrian bridges that cross over I-75. As well,
construction of the ramps connecting I-75 and the future US Port of Entry is firmly underway.

While these and other construction activities advance, our Environmental team continues to work diligently to
establish and monitor ongoing corporate sustainability goals. This includes the establishment of a WDBA Task Force on
Climate-Related Financial Disclosures working group, the completion of exclusion fencing along the Canadian Port of
Entry to protect species at risk and the phase one of the Canadian Bridge Seawall Encapsulation.

Grant Hilbers
Vice President, Engineering

The fiscal year 2022-2023 brought significant achievements for the Gordie Howe International Bridge including
the start of bridge deck construction over the Detroit River.

Stay cable installation is also underway highlighting this key design element of the bridge. Once complete, the
Gordie Howe International Bridge will be the longest cable-stayed bridge in North America.

The towers continue to rise to their full height of 220 m/722 ft and we ended the fiscal year with the towers
proudly standing at over 167 m/550 ft.

Every day, we are getting closer to having this engineering marvel transition from conception with blueprints and
renderings to actuality with concrete and steel.

Zaher Yousif
Associate Vice President,
Chief Bridge Engineer




The progress made on the project is a direct result of a talented and highly motivated team, a dynamic
culture and collaboration across departments.

This year, WDBA continued to grow the organization with a focus on diversity, equity, inclusion and
accessibility and promoting a positive employee experience. This included the introduction of an internal
Pay Equity Committee and a new Accessibility Policy. We strive to create an environment where everyone is
welcome.

WDBA's Legal team played an important role in project oversight by providing advice in Canadian and US
legal matters, reviewing interpretations of the Project Agreement and outlining recommendations on
commercial matters.

At WDBA we value our people and their contributions as together we work toward the completion of the
Gordie Howe International Bridge.

Vicky Tuguero
General Counsel

Fiscal year 2022-2023 marks the ninth year of operations for WDBA. Over the course of the year,
WDBA maintained regular engagement with its portfolio department, Infrastructure Canada, and the
Government of Canada with a focus on the responsible management of public resources.

WDBA continued to refine its financial planning and cost control processes by leveraging its
accounting and budgeting system and using business intelligence tools to further improve the
organization’s already robust analysis, forecasting and cost control capabilities. This led to continued
success in appropriate management of resources.

WDBA is committed to transparency and fiscal responsibility for this publicly financed project that
ensures value for money to the Canadian taxpayer.

Kevin Wilkinson
Interim Chief Financial Officer




ABOUT OUR ORGANIZATION

Who We Are

Windsor-Detroit Bridge Authority (WDBA) is the Canadian Crown corporation
established to deliver the Gordie Howe International Bridge between Windsor,
Ontario and Detroit, Michigan. We are responsible for project oversight of our
private-sector partner, Bridging North America (BNA), and, as the operator of
the new bridge, WDBA will set and collect tolls. WDBA reports to Parliament
through the Minister of Intergovernmental Affairs, Infrastructure and
Communities and we are guided by our Board of Directors.

Mandate and Mission

Under the terms of our Letters Patent and of the Crossing Agreement, WDBA
is responsible for carrying out the obligations of the Crossing Authority as
aparty to the Crossing Agreement and to construct, and/or operate the
Gordie Howe International Bridge. We are doing so through a public-private
partnership (P3) agreement established through a procurement process.

International Authority

The International Authority (IA) consists of six members with equal representation from Canada and Michigan. Two members
are appointed by Canada, one appointed by WDBA and three appointed by Michigan.

The six members of the IA met four times over fiscal year 2022-2023. The members, with equal representation from Canada
and Michigan, are:

Kristine Burr - Chair, appointed by Canada Michael D. Hayes - appointed by Michigan

David Alade - appointed by Michigan Birgit M. Klohs - appointed by Michigan

Eddie Francis - appointed by WDBA Roy Norton - appointed by Canada
Board of Directors

WDBA is led by a Chief Executive Officer (CEQ) and governed by a hoard of directors who are responsible for overseeing the
business activities and other affairs of WDBA. The hoard is comprised of up to nine members, including the CEO. All directors
are approved by the Government of Canada with the Chair and CEQ holding office for five years and the directors holding office
for up to four years.

Tim Murphy - Chair Judi Cohen - Director
Jeff Allsop - Director Helga Reidel - Director
Karla Avis-Birch - Director Tim Smith - Director

Marie Campagna - Director

Members represent a broad spectrum of stakeholder interests and, together, bring the required mix of skills and experience
needed to guide management to deliver on WDBA's mandate. The Board of Directors has overall responsibility for the oversight
of WDBA, holds management accountable for fulfilling WDBA's statutory mandate and achieving corporate objectives, and
ensures that significant risks to the corporation are identified and well managed. It also plays an important role in setting
WDBA's strategic direction and ensuring alignment with the priorities of the Government of Canada.

The Board of Directors met 12 times over 2022-2023.




Audit Committee

The Audit Committee is responsible to ensure transparent and accurate reporting of financial information, effective risk management practices, internal
control and the corporation’s standards of integrity and behaviour. While the Auditor General of Canada is the corporation’s external auditor, the Audit
Committee oversees WDBA's internal audit function.

The Audit committee met seven times over 2022-2023.
Marie Campagna - Chair Jeff Allsop - Member
Judi Cohen - Member Tim Murphy - Ex Officio

Communications and Outreach Committee
The Communications and Outreach Committee assists the Board with respect to WDBA's communications strategies and stakeholder relations efforts.

This is an ad hoc committee and did not meet during this time period. All material went directly to the Board if needed.

Judi Cohen - Chair Karla Avis-Birch - Member Tim Murphy - Ex Officio

Governance and Human Resources Committee

The Governance and Human Resources Committee is responsible to develop effective corporate governance practices and to advise WDBA
on a range of human resources issues to ensure that that appropriate strategies and plans are in place for the attraction, retention and
succession of employees. The committee also will periodically review the corporation’s compensation structure and philosophy and human
resource policies.

The Governance and Human Resources Committee met nine times over 2022-2023.

Helga Reidel - Chair Tim Smith - Member

Marie Campagna - Member Tim Murphy - Ex Officio

Issues Resolution Committee

The primary purpose of the Issues Resolution Committee is to assist the Board in providing direction and oversight to contract management.

The Issues Resolution Committee met six times over 2022-2023.
Tim Smith - Chair Jeff Allsop - Member Karla Avis-Birch - Member Tim Murphy - Ex Officio

Operational Readiness Committee

The Operational Readiness Committee assists, advises, and makes recommendations to the Board on matters concerning the future operations of the Gordie Howe International Bridge.

The Operational Readiness Committee met five times over 2022-2023.

Karla Avis-Birch - Chair Judi Cohen - Member Helga Reidel - Member Tim Murphy - Ex Officio




WDBA DEPARTMENTS

Executive Leadership

The CEO, along with the executive team, oversees the day-to-day operations of WDBA in
accordance with the Board's direction.

Vacant - CEQ

Heather Grondin - Vice President, Corporate Affairs and External Relations
Grant Hilbers - Vice President, Engineering

Vicky Tuquero - General Counsel

Kevin Wilkinson - Interim Financial Officer

Zaher Yousif - Associate Vice President, Chief Bridge Engineer

Office of the CEQ

The CEQ's office fosters alignment and coordination of all of WDBA's corporate and project
activities to ensure the organization is achieving its mandate. The CEQ’s office provides
WDBA's direct connection to the Board of Directors, the office of the Minister responsible for
our Crown corporation, to the International Authority and to our project partners, guiding
these critical relationships.

Corporate Affairs and External Relations

This department is comprised of Communications, Stakeholder Relations, Community
Relations and Community Benefits, Policy, Government Relations, Marketing and Sales,
Executive Affairs, Access to Information and Privacy and Operational Readiness. The team
collects and analyzes project and corporate information and disseminates it in credible and
compelling ways. They keep staff, the public and media informed, talk with targeted groups
and individuals, apprise and report to the shareholder, maintain transparency, support short-
and long-term business planning and assist other WDBA departments with their engagement,
relationship management and operations planning needs.

Engineering

This team is responsible for the oversight of the design and construction of the project, working with
project partners to review and approve designs for compliance with the Project Agreement and technical
requirements. Many disciplines are engaged in this department, including: civil and bridge engineering,
architecture, building engineering (structural, electrical, mechanical), systems engineering (security and
tolling), environmental compliance, utilities and permitting. Further, the engineering team has specific
accountabilities to ensure project and corporate health and safety, project and corporate security/
cybersecurity, project quality management, risk management, efficient project governance and reporting
and continual performance improvement.

General Counsel

This department strives to provide service excellence in the areas of Canadian and US legal matters, US
property acquisition, commercial matters, insurance, corporate business solutions and human resources.

It ensures compliance with audit and regulatory requirements by working with WDBA's Board of Directors,

CEO and executive team as well as the International Authority. It provides the tools to enable staff to work
effectively and efficiently and supports staff through talent management, recruitment, compensation and
employee benefits as well as the provision of procurement services, facilities and information and technology
management and the stewardship of corporate assets.

Finance

This department supports WDBA's management in making decisions and presenting financial information. It
provides financial management and reporting within WDBA, prepares budgets and forecasts, and it provides
financial reporting to the Government of Canada and the public.




WDBA COMMITTEES

Human Resources

Health and Safety

The health and safety of our employees, partners and communities is a top priority
for WDBA.

In fiscal year 2022-2023, WDBA grew its in-person, hybrid and remote workforce to 106
employees across our five departments. WDBA is creating a corporate culture that is inclusive
and connects and engages staff from wherever they work.

Through mandated training for all staff, WDBA continues to emphasize the
importance of ongoing education to ensure on-site and office staff have the tools
they need to remain vigilant and secure in the workplace.

In recognition of WDBA and BNA's safety culture, the Gordie Howe International Bridge
project received the John M. Beck Award from the Infrastructure Health and Safety
Association (IHSA) for the second consecutive year.

WDBA Corporate Culture Committee:

> is cross-functional and fosters diversity and inclusion ensuring a broad range
of voices and views are considered

> enhances internal culture at WDBA
> supports a thriving and inclusive, employee-centric culture

WDBA Workplace Health and Safety Committee:

> proactively drives matters pertaining to corporate culture.

> strengthens the relationship between WDBA and its employees to
provide a safe and healthy work environment for all staff

> participates in the development and implementation of the following:
> health and safety policies

WDBA Policy Committee:

> work procedures

> participates in the development of corporate policies and serves as a cross-
functional consultation group striving to enhance policy development specific
for WDBA

> supports policy owners through the policy revision and development process

> the hazard prevention program
> recommendations to WDBA's executive team.

> provides input based on the various lenses that affect WDBA and its
employees while drawing on members’ expertise, backgrounds and
perspectives.
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SPECIAL EXAMINATION REPORT

WDBA was part of a special examination by the Office of the Auditor General of Canada (0AG) between February 2021, to December 2021. The special
examination process is conducted at least once every ten years as per the Financial Administration Act and examines the systems and practices
that are key to providing a Crown corporation with reasonable assurance that its assets are safeguarded and controlled, its resources are managed
economically and efficiently and its operations are effectively carried out. In 2022, WDBA welcomed the audit results that found we maintained
systems and practices needed to carry out our mandate and related to, among other areas, management of our project agreement, operational
- e readiness, and stakeholder and shareholder relations. The 0AG found deficiency in the systems and practices that support board oversight, with areas
e T for improvement including board appointments, performance measurement and monitoring, and corporate risk management. WDBA has developed

- ' X and released an action plan in response to the recommendations contained in the report.
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For more information, and to view the Special Examination Report and the action Plan, visit gordiehoweinternationalbridge.com/en/corporate-report.
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DIVERSITY, EQUITY, INCLUSION
AND ACCESSIBILITY

WDBA's culture celebrates and embraces diversity, equity, inclusion and accessibility.
Over fiscal year 2022-2023, we developed an action plan to deliver a robust Diversity,
Equity, Inclusion & Accessibility (DEIGA) program that caters to in-person, hybrid and
remote employees.

2022-2023 DEIGA initiative highlights:

incorporated DEIGA considerations in all WDBA recruitment and
policies

launched an organization-wide Diversity, Equity & Inclusion survey to
garner staff feedback and suggestions for incorporation into new

WDBA remains committed to building an equitable workforce and continues to implement
strategies that recognize the importance of Gender-based Analysis Plus (GBA+).

|n|t|a.|t|.ves . . o Through established initiatives, including an internal Pay Equity Committee, WDBA
$arﬂcmlated Eln eyentg sunpgrl\’;llntg:] womtt_en a[g[; %s mdSCL?IfIICf' - 9 'l 0 6 continues to enhance its evaluation criteria around hiring to ensure gender-hased
echnology, Engineering and Mathematics and skills training 0 heE A e ey objectives are achieved.

celebrated important dates including Black History Month, National total employees

Day for Truth and Reconciliation and International Women's Day.

WDBA's Accessibility Policy was approved by our Board in 2022, with commitments e U e 0
" 44% 50%

_— . . : of WDBA employees of WDBA's executive
identify and remove barriers and prevent new barriers for persons with identify as women team identify as
disabilities in the priority areas described in the Accessible Canada Act to women

attain the goal of a fully inclusive workplace

achieve, and where reasonable, strive to exceed the commitments to 3 7 []/ 5 7 0/
accessibility to employees, persons with disabilities, data users and clients, 0 []

as established in the Accessible Canada Act. of WDBA's leadership team of sitting board
(directors and ahove] identif members identif
For more information, and to see WDBA's Accessibility Plan, visit as women Y as women Y

gordiehoweinternationalbridge.com/en/accessibility.

9 260/0 of responding employees identified themselves

as Indigenous or belonging to a visible minority group




AWARDS

The Gordie Howe International Bridge project team was proud to receive five distinctive recognitions
during fiscal year 2022-2023.

20.

Environmental Business Journal Project Merit Award for the project’s
cross-border Environmental Management System (EMS)

Canadian Consulting Engineering Award of Excellence for the project’s
cross-horder Environmental Management System (EMS)

Canadian Consulting Engineering Ambassador Award for the project’s
Canadian engineering expertise

International Association of Business Communicators (JABC) Detroit
Beacon Award of Excellence for Corporate Communications Team of the
Year for meaningful and impactful campaigns in Michigan

Infrastructure Health and Safety Association John M. Beck Award for
contribution to health and safety in Ontario




STRATEGIC OBJECTIVES

WDBA successfully delivered upon its strategic objectives for fiscal year 2022-2023. Progress demonstrates WDBA's ongoing
commitment to achieving project objectives, managing relationships and fulfilling our obligations as a Crown corporation. The strategic
objectives and results achieved are detailed below.

2022-2023 Strategic
Objectives

To achieve project
objectives, WDBA will
effectively manage
the P3 partnership

To maintain support,

WDBA will effectively
manage relationships
with the shareholder
and stakeholders

Measurement

Work with Bridging North
America toward the successful
implementation of the Gordie
Howe International Bridge
project

Facilitate a smooth transition
from the design-build phase
into operating the border
transportation system and
managing the first two years of
operations

Proactive and timely
engagement with Infrastructure
Canada, as WDBA's portfolio
department

Meaningful and transparent
dialogue with stakeholders,

the public, media, Indigenous
Peoples and future bridge users

Results Achieved

Canadian and US Ports of Entry: Progress included piling, substructure
buildings work as well as structural steel and facia installation.

Bridge: Progress included continued concrete placement on the Tower Pylon
Heads.

Michigan Interchange: Progress included the commencement of major ramps
structural steel erection.

Progress was made by holding coordination sessions with external groups/
stakeholders including BNA, MDOT and Canadian and US agencies (CFIA, CBSA,
CBP] to help these groups prioritize their upcoming activities, conduct risk
assessment workshops to support decision-making, ensure that WDBA has
the sufficient internal resources to advance the Operational Readiness Plan
and determine approaches customer-experience-related deliverables.

WDBA has maintained and enhanced its engagement with Infrastructure
Canada at all levels with increased engagement on various aspects related to
the project and maintained regular reporting as established by the project’s
Treasury Board approved governance.

WDBA's robust customer-centric communications and outreach approach
continued to evolve to meet the needs of individual stakeholders, the
public, media, Indigenous Peoples and future bridge users. By keeping these
groups apprised and updated on the project’s progress, WDBA demonstrated
transparency and continued to build strong and enduring relationships.

Status

O

0On Target

<]

Achieved

<]

Achieved

<]

Achieved

2022-2023 Strategic
Objectives

To fulfill its mandate,
WDBA will effectively
manage itself as a
Crown corporation of the
Government of Canada

Measurement

Facilitate Michigan’s Role in the
Project as the Co-owner

Growing corporate culture and
employee engagement

Responsible management of
public resources

Delivering results and benefits
at the local, provincial-state and
national levels

Results Achieved

WDBA continued to work in close collaboration to achieve outcomes that are prioritized by
Michigan as the co-owner of the bridge including activities related to US properties.

WDBA reviewed it recruitment practices and further developed its retention strategies,
including enhanced employee engagement through team building activities, increased
information sharing and special initiatives. Additionally, WDBA procured an external advisor
on total compensation.

WDBA's actions on DEIGA included its continued work on implementing DEG
recommendations from its external advisor.

WDBA implemented a new Enterprise Resource Planning system and advanced the use of
Business Intelligence tools to ensure that adequate controls are in place to maintain sound
financial management.

WDBA continued to enhance risk monitoring and ensured compliance with over 500 Canadian
and US applicable and specific legal and regulatory requirements that WDBA is subject to.

All of the original 29 neighbourhood initiatives in the Gordie Howe International Bridge
Community Benefits Plan are on track, with specific achievements made in advancing the
interpretive signage initiative and releasing additional funds for new and existing initiatives.

WDBA's Sustainahility Management Framework (which captures WDBA's principles, policies
and key processes) was reviewed with objectives aligned with the Federal Sustainable
Development Strategy.

Status

Achieved

<]

Achieved
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PROJECT OVERVIEW

As the largest and most ambitious infrastructure project along the Canada-United States border, the Gordie Howe International Bridge
project addresses the regional transportation needs of redundancy, capacity, system connectivity and improved border processing. The
new horder transportation system will encourage investment and maintain and create thousands of jobs and opportunities on both sides
of the border. Delivered through a public-private partnership (P3), the project includes four components: the bridge, the Canadian Port of
Entry, the US Port of Entry and the Michigan Interchange.

Construction began in October 2018 and significant progress was made on the project through 2022-2023.




CONSTRUCTION PROGRESS
THE BRIDGE

Fiscal year 2022-2023 was the busiest for construction to date as visible progress continued to be made on the Canadian and US bridge towers. Made of
cast-in-place reinforced concrete, the towers climbed to more than 167 metres/550 feet. The road deck extending inland connecting the Ports of Entry
on hoth sides of the border and the beginning of work on the bridge deck over the Detroit River are providing a clearer picture of how people will travel
through the crossing.

The start of stay cable installation began, connecting the towers to the bridge and road deck. Six stay cables were installed on the Canadian bridge site
and 12 were installed on the US bridge site by the end of the fiscal year.

The Gordie Howe International The towers for the Gordie Each bridge tower is made
: —— o ; Bridge will have the longest Howe International Bridge of cast-in-place reinforced
_ ] e e p—— —p.—:-'_-—,-_"-t:“ T B A = : main span of any cable-stayed are being built on land with concrete through 29 different
e I e —--u‘:;_. "HL?H : : "= bridge in North America at 853 no piers in the water. ‘lifts’ or tower leg segments.

metres/0.53 miles.

A 8
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Once complete, the towers will The bridge will include 216 The bridge will feature six One approach bridge on
stand at 220 metres/722 on stay cables-108 connecting  lanes for vehicular traffic and each side of the crossing
each side of the Detroit River. from each tower to the a dedicated multi-use path will connect to the Ports of
bridge and road deck. to accommodate pedestrians  Entry in Canada and the US.
and cyclists.




CANADIAN PORT OF ENTRY

In 2022-2023, activities focused on advancing construction on 11 structures including structural steel erection, concrete and masonry work, HVAC and
electrical installations, precast panels and window fixtures. Work also progressed on the 22 primary inspection lanes and 16 toll booths with structural

steel installation beginning on the canopies.

As part of WDBA's commitment to create memorable, high-quality, works of art consistent with the international importance of the bridge and that
celebrate and promote creativity and friendship between Canada and the US, the first public art commission was unveiled this year. Featuring 22
stamped concrete panels on the maintenance building, the installation reflects the national and regional landscape providing a welcoming and unique
experience for future bridge users.

N

The Canadian Port of The total landscaped area will

: Y/ 7.\ Entry (POE) measures 53 be 10 hectares/24 acres.
—~— N, e /J// hectares/130 acres in size.

—~ o
- | | | T e —— o
A : - [E2E5EE
Les W, : O: Ir—al
:-::;' Jh,:n- :.......J.
a1 U el s bilding i
V4 !‘fe = In total, there will be 11 The total building space will be 12438~ The main building is the largest and
LIS AN structures, including six square metres/133,881 square feet. most prominent structure at
E . WA buildings. 10,165 square metres/109,415
o __;‘t; B square feet.
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US PORT OF ENTRY

Work progressed on all 13 buildings and structures including surcharge material movement, foundation work, structural steel erection, utility
installations, roof placement and continued advancement on the 36 primary inspection lanes.

Once complete, the US and Canadian Ports of Entry for the Gordie Howe International Bridge will be the largest ports of any land crossing along the
Canada-US border and two of the largest anywhere in North America.

N

The US Port of Entry The total landscaped area will
(POE) measures 68 be 12 hectares/30 acres.
hectares/167 acres.
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There will be 13 structures, The total building space will be 30,318 The main and commercial buildings
including six buildings. square metres/326,335 square feet. are the largest structures at the

POE, covering 24,845 square
metres/267440 square feet.




MICHIGAN INTERCHANGE

This year, significant construction activity was undertaken on this component, including the demolition, removal and reconstruction of existing
infrastructure. The Clark Street road bridge opened to traffic and marks the third of four road bridges now open to the public as part of the
project. The Junction Street road bridge was demolished and reconstruction work began on the Junction Street pedestrian bridge, one of five
under construction.

Advancements were made on the widening of I-75 and the construction of ramps connecting to the future US Port of Entry and included pile
driving, concrete footing, pier construction and steel girder installation.

The project team also initiated drilled shaft installation and post installation for noise walls along I-75 to mitigate highway noise for nearby
residents.

The Michigan Interchange Over a dozen roadway and The length of the road and bridge

will cover approximately pedestrian bridges crossing projects that are part of the
three kilometres/1.8 miles of I-75 will be constructed as part Michigan Interchange will range in
Interstate-75 between Springwells of the project. length from 30 metres/98 feet to

Street and Clark Street. 518 metres/1,700 feet.




The project team remained connected to the public throughout the 2022-2023 year
through consultations, meetings, social media, our toll-free number and email.

.6.

ENGAGEMENT i




COMMUNITY BENEFITS
NEIGHBOURHOOD INFRASTRUCTURE STRATEGY

The Neighbourhood Infrastructure Strategy is a $20 million (CDN) direct community investment on both sides of the border
that focuses on collaborating with stakeholders and community members through consultation to develop a community
investment strategy based on identified priorities.

2022-2023 Strategy Highlights:




WORKFORCE DEVELOPMENT AND PARTICIPATION STRATEGY

The Workforce Development and Participation Strategy is aimed at engaging businesses and
focuses on supporting workforce, training and pre-apprenticeship/apprenticeship opportunities.

om

Read more ahout implementation of the Gordie Howe International Bridge Community Benefits Plan
in the 2022-2023 Community Benefits Year-In-Review Report available at
gordiehoweinternationalbridge.com/en/community-henefits-section.




SUSTAINABILITY

The Gordie Howe International Bridge project is an example of sustainable
infrastructure - one that is socially, environmentally and economically responsible,
contributes to a cleaner environment and protects communities on both sides of the
border, both now and in the future, from the impacts of climate change.

Corporate Sustainability Management Committee

WDBA's Corporate Sustainable Management Committee (CSMC) continued
to meet monthly to establish and monitor corporate sustainability goals.
During this time, four CSMC action plans were aligned with Canada’s
Federal Sustainable Development Strategy.

Pristine Lake and River

- Monthly surface water sampling program was undertaken in two drains
adjacent to the project site.

- Assessment of stormwater management systems including oil and grit
separators at the Canadian Port of Entry.

Healthy Wildlife Populations

- Implemented monitoring program to assess the use of snake hibernacula
developed through project works.

Greening the Government

- Responded to the Centre for Greening the Government’s Request for
Information.

40.

WDBA Corporate Sustainable Management Committee:

> maintains and updates WDBA's Sustainability Management
Framework

> provides input into the Corporate Plan

> reviews and reports on WDBA's compliance with
sustainability objectives and actions climate and
sustainability-related initiatives.

TASK FORGE ON CLIMATE-RELATED
FINANCIAL DISCLOSURES

WDBA recognizes the importance of taking steps toward mitigating climate change and the need to
provide transparent reporting on our climate-related risks and opportunities. In 2022, WDBA established
aworking group to compile records and prepare our first annual Task Force on Climate-Related Financial
Disclosures (TCFD) Report, in accordance with Government of Canada requirements. Working with the
Greenhouse Gas Protocol: A Corporate Accounting and Reporting Standard (GHG Protocol), we completed
our first corporate-wide inventory of greenhouse gas emissions. This included direct WDBA operational
emissions (Scope 1), indirect emissions from the use of electricity and heat (Scope 2) and upstream
indirect emissions including construction-related emissions from the project and other indirect sources
such as transportation and supply chain sources (Scope 3). WDBA's inaugural TGFD Report will be
published in 2023.

Introduced a Sustainability Coordinator position responsible for oversight activities, internal and external scheduling
and budgeting and coordinating project and corporate commitments to sustainability principles.

Attended regular meetings with BNA to discuss and implement environmental mitigation measures addressing dust
monitoring, wildlife and Species at Risk (SAR), groundwater management and accident/malfunctions.

Consulted with external agencies and First Nations to amend and update the Environmental Management and
Consultation Plan.

Continued regular inspections of soil erosion and sediment control measures conducted to ensure appropriate
mitigations preventing soil transport offsite.

Maintained ongoing invasive species monitoring to determine and control the spread of species on site and adjacent
to natural heritage features.

Managed vegetation to maintain plant life and reduce risk to wildlife and SAR.
Developed a real-time monitoring program to manage and control air quality in both Canada and the US.

Completed phase | of the Canadian Bridge Seawall Encapsulation.

Received several environmental awards for the project’s Environmental Management System (EMS). See the awards
section on page 20 for more information.




2022-2023 FINANCIAL RESULTS

OVERVIEW

Fiscal Year 2022-2023 was the ninth year of operations for WDBA, and the fifth year of construction for the
Gordie Howe International Bridge project. BNA has continued with construction and site preparation, remaining
design work on the components of the project, and the procurement of materials and services.

Expenses increased compared to the prior year driven primarily by work on the 75 Interchange and related
roadwork, increased professional services, and increases to the community benefit initiatives. Tangible capital
assets continue to increase as BNA carries out its construction, design, and procurement activities, and
related costs incurred in Michigan.

BNA is responsible for contributing its own funds to the project of an amount equal to 15% of construction

and non-construction costs, or $574.8 million, referred to in the Project Agreement with BNA as the Threshold
Amount. BNA contributed these funds prior to invoicing WDBA for the project. This amount is recognized as Due
to private partner in the Statement of Financial Position; this obligation will be discharged by WDBA through
Capital Payments, which commence upon the handover of the Canadian Port of Entry to WDBA.

WDBA's strategic objectives, deliverables and expected results for FY 2022-23, represent a more consolidated
approach to presenting WDBA's areas of focus. The following includes WDBA's strategic objectives:

1. Toachieve project objectives and transition to operations, WDBA will effectively manage the P3
partnership.

2. To maintain support, WDBA will effectively manage relationships with the shareholder and
stakeholders.

3. Tofulfill its mandate, WDBA will effectively manage itself as a Crown corporation of the
Government of Canada.
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STATEMENT OF OPERATIONS

Revenue

WDBA's revenue of $12.7 million (2022: $3.5 million) is substantially from revenue from
operations of $8.7 million (2022: $3.2 million) and interest earned on cash balances of
$4.0 million (2022: $0.3 million).

Expenses

WDBA incurred $234.6 million (2022: $148.00 million) of direct expenses in support of the
project. Direct expenses increased compared to the prior year driven primarily by work on
the I-75 Interchange and related roadwork, professional services to support construction,
and an increase in spending on Community Benefits.

Internal services costs represent WDBA's corporate expenses to support the Gordie
Howe International Bridge project, primarily salaries and henefits of support staff. WDBA
incurred $11.3 million of internal services costs (2022: $15.8 million).

The table below provides a breakdown of the expenses by expense type:

(thousands of dollars)

2023 2022

|-75 Costs 181,798 107,079
Payroll and Benefits 16,319 19,713
Amortization 12,445 12,269
Professional Services 11,953 4,790
Legal Services 6,231 7661
Insurance 4,960 5,034
Community Benefits 4,820 2
Local Road Improvements 1,858 1,749
Office and Maintenance 1,358 918
Rent 1,047 1,013
Michigan Land 994 300
Foreign Exchange Loss 526 5,672
Property Taxes 341 354
Transfers to International Authority 321 270
Travel Expenses 281 105
Claim Settlements 265 -
Other 226 116
Repairs and Maintenance 145 83
Impairment Loss - 587
245,888 163,715

As the I-75 interchange will be turned over to the State of Michigan upon completion of the project, all costs associated with the |-75 interchange are expensed as incurred. I-75 costs
are primarily for construction, mobilization, and design costs incurred by BNA, and other professional services related to design and engineering for the I-75 interchange. I-75 costs
were higher than in the prior year due to BNA incurring significant costs associated with construction activities.

Professional services costs increased over the past year as BNA has provided several notices claiming entitlement to compensation and relief under the Project Agreement.

Community Benefits costs represent direct community investment in both Windsor, Ontario, and Detroit, Michigan. Community Benefits expenditures have increased as BNA
executes on the Community Benefits Plan.

Appropriations

To support its activities, WDBA received $745.0 million (2022: $462.0 million) in appropriations and ended the year with an operating surplus of $496.1 million (2022: $276.8 million);
WDBA returned $15.7 million (2022: $25.0 million) of unspent appropriations to the government. The surplus results mainly from appropriations used for the acquisition of tangible
capital assets; most of the appropriations to date are used to fund WDBA's capital costs.

Appropriations were used to fund BNA's activities, project management costs and WDBA operations.

STATEMENT OF FINANCIAL POSITION
Net Debt

As of March 31, 2023, WDBA's net debt was $1,010.0 million (2022: $832.6 million). Financial assets of $116.4 million (2022: $118.1 million) were mostly made up of $110.7 million in
cash and restricted cash, and $5.6 million in accounts receivable (2022: $115.2 million and $2.8 million), offset by $1,126.4 million in liahilities (2022: $950.7 million).

As of March 31, 2023, WDBA had $21.8 million in its operating cash accounts (2022: $28.9 million), and a restricted cash balance of $88.9 million in an escrow account (2022: $86.3
million). The cash is held in a US dollar escrow account to fund US property acquisitions and other Michigan activities. WDBA is required to fund budgeted Michigan activities at the
beginning of each quarter in the escrow account.

Accounts receivable consists primarily of recoverable HST. WDBA expects to recover 100% of the HST on expenditures directly related to construction (including design, engineering,
plaza fill, utility relocation, etc.), and approximately 70% of the HST for expenditures related to WDBA's operating expenses.

Accounts payable and accrued liahilities of $134.0 million as of March 31, 2023 (2022: $85.8 million) included payables and accruals for BNA activities, Michigan activities,
engineering consulting services, legal fees, and other consulting services. The increase is primarily due to BNA's activities related to the project.

Accrued employee benefits of $1.5 million (2022: $1.6 million) represents accruals for employee bonuses and vacations. WDBA recorded an environmental liability of $8.4 million as
of March 31, 2023 (2022: $8.9 million) to reflect the anticipated costs of remediating contaminated properties.

Holdback represents an amount temporarily retained by WDBA on the total due to contractors to ensure that the latter fulfill their obligations. The contracts call for WDBA to pay
holdbacks upon substantial completion of the respective contracts. The holdback of $321.0 million (2022: $213.7 million) consists primarily of the holdback owed to BNA.

Due to private partner represents WDBA's liability to BNA for BNA's contribution of 15% of the design and build costs. WDBA will repay BNA through capital payments, which will
commence upon the handover of the Canadian POE to WDBA.



Non-Financial Assets

WDBA held $3,215.9 million of capital assets as of March 31, 2023 (2022: $2,530.8 million). These consist primarily of capitalized costs related to the Gordie Howe International Bridge
project (Construction in Progress), leased property in Michigan, land contributed by Infrastructure Canada, and the perimeter access road related to the Canadian POE.

Construction in Progress (CIP) of $2,863.6 million (2022: $2,176.5 million) consists of costs related to the construction of the Bridge, and the Canadian and US POEs. CIP consists of
capitalized costs related to BNA's activities (construction, mobilization, design, administration, and financing], utility relocation, professional services such as the Owner’s Engineer,
and the Early Works on the Canadian lands. The year-over-year increase is due primarily to the activities of BNA and the Owner’s Engineer.

The table below provides a breakdown of Construction in Progress:

(thousands of dollars)

March 31, 2023 March 31, 2022

Bridge 1,181,401 919,960
US Port of Entry 915,015 699,247
Canadian Port of Entry 767211 597,269

2,863,627 2,176,476

WDBA signed a ground lease with Infrastructure Canada for the Canadian land effective July 1, 2017. Consistent with the provisions of the Crossing Agreement, consideration for the
lease is nil. The leased land provides a significant benefit to WDBA, therefore WDBA has recognized the lease as a tangible capital asset, contributed to WDBA at the carrying amount
recorded by Infrastructure Canada of $64.9 million in 2018.

Prepaid expenses of $2.6 million (2022: $7.2 million) consists primarily of $2.4 million of prepaid insurance (2022: $7.0 million) related mainly to WDBA's owner-controlled insurance
program for insurance related to the construction of the project.

STATEMENT OF CANADIAN CONTRIBUTIONS AND STATEMENT OF UNRECOUPED
CANADIAN CONTRIBUTIONS

Under the Crossing Agreement, WDBA is required to issue, annually, an audited Statement of Canadian Contributions and Statement of Unrecouped Canadian Contributions (the
Statements). The Canadian Contributions reflect the costs that Canada has paid for the project, beginning in Fiscal Year 2005-2006, which will be recouped through WDBA's revenues.
The Unrecouped Canadian Contributions represents the costs paid to date, plus an imputed cost of Unrecouped Canadian Contributions which is accrued annually on the outstanding
balance, less revenues received by WDBA. The Statements do not include revenues or expenditures related to work performed on behalf of entities not a part of the Government of
Canada, as these do not meet the definitions of Crossing Authority Revenue or Canadian Contributions as defined in the Crossing Agreement.

The aggregate Canadian Contributions paid as of March 31, 2023, is $3,377.5 million (2022: $2,630.8 million). The aggregate Imputed Cost accrued as of March 31, 2023, is $377.8
million (2022: $261.2 million). These amounts are offset by aggregate Crossing Authority Revenue received of $184.6 million as of March 31, 2023 (2022: $181.1 million), for a balance
of $3,570.6 million in Unrecouped Canadian Contributions as of March 31, 2023 (2022: $2,710.8 million).

The Statements have been included within this Annual Report following the financial statements of WDBA.



STATEMENT OF MANAGEMENT RESPONSIBILITY
WDBA FINANCIAL STATEMENTS FOR THE YEAR ENDED MARCH 31, 2023

The accompanying financial statements of the Windsor-Detroit Bridge Authority (WDBA) are the responsibility of management.

The financial statements have been prepared in accordance with Canadian Public Sector Accounting Standards and necessarily include some estimates, which are hased on
management’s best judgements.

Management is responsible for developing and maintaining books of account, records, financial and management controls, information systems and management practices. These
are designed to provide reasonable assurance as to the integrity and reliability of financial information, that assets are safeguarded and controlled, and that transactions and events
are properly recorded.

The Board of Directors is responsible for ensuring that management fulfills its responsibilities for financial reporting and internal control in accordance with Part X of the Financial
Administration Act and regulations, the International Bridges and Tunnels Act and regulations, and the letters patent, any supplementary letters patent, and by-laws of WDBA as well
as the directives issued pursuant to section 89 of the Financial Administration Act. The Board exercises these responsibilities with the assistance of the Audit Committee of the
Board, which is composed of four directors who are not employees of WDBA.

The Audit Committee meets with management and the Auditor General of Canada, the external auditor, and reviews and recommends to the Board the approval of WDBA's annual
financial statements. In addition, the external auditor has full and free access to the directors of WDBA.

The Auditor General of Canada is responsible for auditing the financial statements and for issuina its report thereon.

V Kevin Wilkinson CPA, CA

icky Tuguero
General Counsel Interim Chief Financial Officer

Heather Grondin
Vice President, Corporate Affairs and External Relations

Windsor, Canada
June 23, 2023

Office of the Bureau du
Auditor General  vérificateur général
of Canada du Canada

To the Minister of Intergovernmental Affairs, Infrastructure and Communities
Report on the Audit of the Financial Statements
Opinion

We have audited the financial statements of the Windsor-Detroit Bridge Authority (WDBA), which comprise the statement of financial position as at 31 March 2023, and the statement
of operations, statement of remeasurement gains and losses, statement of change in net debt and statement of cash flow for the year then ended, and notes to the financial
statements, including a summary of significant accounting policies.

In our opinion, the accompanying financial statements present fairly, in all material respects, the financial position of WDBA as at 31 March 2023, and the results of its operations, its
remeasurement gains and losses, changes in its net debt, and its cash flows for the year then ended in accordance with Canadian public sector accounting standards.

Basis for Opinion

We conducted our audit in accordance with Canadian generally accepted auditing standards. Our responsibilities under those standards are further described in the Auditor’s
Responsibilities for the Audit of the Financial Statements section of our report. We are independent of WDBA in accordance with the ethical requirements that are relevant to our
audit of the financial statements in Canada, and we have fulfilled our other ethical responsibilities in accordance with these requirements. We believe that the audit evidence we
have obtained is sufficient and appropriate to provide a basis for our opinion.

Other Information

Management is responsible for the other information. The other information comprises the information included in the annual report, but does not include the financial statements
and our auditor’s report thereon.

Our opinion on the financial statements does not cover the other information and we do not express any form of assurance conclusion thereon.

In connection with our audit of the financial statements, our responsibility is to read the other information and, in doing so, consider whether the other information is materially
inconsistent with the financial statements or our knowledge obtained in the audit, or otherwise appears to be materially misstated. If, based on the work we have performed, we
conclude that there is a material misstatement of this other information, we are required to report that fact. We have nothing to report in this regard.

Responsibilities of Management and Those Charged with Governance for the Financial Statements

Management is responsible for the preparation and fair presentation of the financial statements in accordance with Canadian public sector accounting standards, and for such
internal control as management determines is necessary to enable the preparation of financial statements that are free from material misstatement, whether due to fraud or error.

In preparing the financial statements, management is responsible for assessing WDBA's ahility to continue as a going concern, disclosing, as applicable, matters related to going
concern and using the going concern basis of accounting unless management either intends to liquidate WDBA or to cease operations, or has no realistic alternative but to do so.

Those charged with governance are responsible for overseeing WDBA's financial reporting process.



Auditor’s Responsibilities for the Audit of the Financial Statements

Our objectives are to obtain reasonable assurance about whether the financial statements as a whole are free from material misstatement, whether due to fraud or error, and to
issue an auditor’s report that includes our opinion. Reasonable assurance is a high level of assurance, but is not a guarantee that an audit conducted in accordance with Canadian
generally accepted auditing standards will always detect a material misstatement when it exists. Misstatements can arise from fraud or error and are considered material if,
individually or in the aggregate, they could reasonably be expected to influence the economic decisions of users taken on the basis of these financial statements.

As part of an audit in accordance with Canadian generally accepted auditing standards, we exercise professional judgment and maintain professional skepticism throughout the
audit. We also:

Identify and assess the risks of material misstatement of the financial statements, whether due to fraud or error, design and perform audit procedures responsive to
those risks, and obtain audit evidence that is sufficient and appropriate to provide a basis for our opinion. The risk of not detecting a material misstatement resulting
from fraud is higher than for one resulting from error, as fraud may involve collusion, forgery, intentional omissions, misrepresentations, or the override of internal
control.

Obtain an understanding of internal control relevant to the audit in order to design audit procedures that are appropriate in the circumstances, but not for the purpose of
expressing an opinion on the effectiveness of WDBA's internal control.

Evaluate the appropriateness of accounting policies used and the reasonableness of accounting estimates and related disclosures made by management.

Conclude on the appropriateness of management’s use of the going concern hasis of accounting and, based on the audit evidence obtained, whether a material
uncertainty exists related to events or conditions that may cast significant doubt on WDBA's ability to continue as a going concern. If we conclude that a material
uncertainty exists, we are required to draw attention in our auditor’s report to the related disclosures in the financial statements or, if such disclosures are inadequate,
to modify our opinion. Our conclusions are based on the audit evidence obtained up to the date of our auditor’s report. However, future events or conditions may cause
WDBA to cease to continue as a going concern.

Evaluate the overall presentation, structure and content of the financial statements, including the disclosures, and whether the financial statements represent the
underlying transactions and events in a manner that achieves fair presentation.

We communicate with those charged with governance regarding, among other matters, the planned scope and timing of the audit and significant audit findings, including any
significant deficiencies in internal control that we identify during our audit.

Report on Compliance with Specified Authorities
Opinion

In conjunction with the audit of the financial statements, we have audited transactions of the Windsor-Detroit Bridge Authority coming to our notice for compliance with specified
authorities. The specified authorities against which compliance was audited are Part X of the Financial Administration Act and regulations, the International Bridges and Tunnels Act
and regulations, the articles and hy-laws of the Windsor-Detroit Bridge Authority, and the directives issued pursuant to section 89 of the Financial Administration Act.

In our opinion, the transactions of the Windsor-Detroit Bridge Authority that came to our notice during the audit of the financial statements have complied, in all material respects,
with the specified authorities referred to above. Further, as required by the Financial Administration Act, we report that, in our opinion, the accounting principles in Canadian public
sector accounting standards have been applied on a hasis consistent with that of the preceding year.

Responsibilities of Management for Compliance with Specified Authorities

Management is responsible for the Windsor-Detroit Bridge Authority’s compliance with the specified authorities named above, and for such internal control as management
determines is necessary to enable the Windsor-Detroit Bridge Authority to comply with the specified authorities.

Auditor’s Responsibilities for the Audit of Compliance with Specified Authorities

Our audit responsibilities include planning and performing procedures to provide an audit opinion and reporting on whether the transactions coming to our notice during the audit of
the financial statements are in compliance with the specified authorities referred to above.
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Catherine Lapalme, CPA, CA
Principal
for the Auditor General of Canada

Ottawa, Canada
23 June 2023



STATEMENT OF FINANCIAL POSITION STATEMENT OF FINANCIAL POSITION (CONTINUED)

Windsor-Detroit Bridge Authority (thousands of dollars)
As at March 31
(thousands of dollars)
2023 2022
2023 2022 NON-FINANCIAL ASSETS
Tangible capital assets (Note 7) 3,215,881 2,530,711
FINANCIAL ASSETS Prepaid expenses 2,645 7199
Cash 21,782 28,892
Restricted cash (Note 3) 88,916 86,318 Total Non-Financial Assets 3,218,526 2,537970
Accounts receivable 9,986 2,761
Deposits 82 84 Accumulated Surplus 2,208,487 1,705,335
Total Financial Assets 116,366 118,055 Accumulated surplus is comprised of:
Accumulated operating surplus 2,206,454 1,710,339
LIABILITIES Accumulated remeasurement gains (losses) 2,033 (5,004)
Accounts payable and accrued liabilities 133,996 85,787 2,208,487 1,705,335
Accrued employee henefits 1541 1569 Commitments (Note 8) and Contingencies (Note 9)
Environmental liability (Note 4] 8,381 8,856 The accompanying notes form an integral part of the financial statements.
Holdback (Note 5) 320,996 213,747
Due to private partner (Note 6) 661,491 640,731 Approved by the Board of Directors
Total Liabilities 1,126,405 950,690 | \.‘i — (\J/H//A O}/L - @ngdﬁm
Tim Murphy Marie Campagna

Chair of the Board Chair of the Audit Committee
Net Debt 1,010,039 832,635

Continued on the next page



STATEMENT OF OPERATIONS

Windsor-Detroit Bridge Authority
for the year ended March 31

(thousands of dollars)

2023 2023 2022
Budget Actual Actual
REVENUE

Revenue from operations 8,145 3,166
Interest 3,970 341
Total Revenue 12,715 3,507

EXPENSES (Note 10)
Gordie Howe International Bridge Project 205,903 234,600 147958
Internal services 29,293 11,288 15,757
Total Expenses 235196 245,888 163,715
Deficit before Government funding (235,196) (233,173) (160,208)
Government transfers - appropriations 961,830 745,000 462,000
Reimbursement of appropriations (Note 11) - (15,712) (25,025)
961,830 729,288 436,975
Annual operating surplus 726,634 496,115 276,767
Accumulated operating surplus, beginning of year 1,823,535 1,710,339 1,433,572
Accumulated operating surplus, end of year 2,550,168 2,206,454 1,710,339

The accompanying notes form an integral part of the financial statements.

STATEMENT OF REMEASUREMENT GAINS AND LOSSES

Windsor-Detroit Bridge Authority
for the year ended March 31
(thousands of dollars)

2023 2022
Accumulated remeasurement losses beginning of year (5,004) (10,381)
Unrealized gain (losses) attributable to:
Foreign exchange 6,582 (431)
Amounts reclassified to the Statement of Operations:
Foreign exchange 455 5,808
Net remeasurement gains for the year 7037 5377
Accumulated remeasurement gains (losses) end of year 2,033 (5,004)

The accompanying notes form an integral part of the financial statements.



STATEMENT OF CHANGE IN NET DEBT

Windsor-Detroit Bridge Authority
for the year ended March 31
(thousands of dollars)

2023 2023 2022
Budget Actual Actual
Annual operating surplus 726,634 496,115 276,767
Acquisition of tangible capital assets (913,886) (697,555) (470,131)
Amortization of tangible capital assets 12,252 12,445 12,269
Impairment of tangible capital assets - - 587
(175,000) (188,995) (180,508)

Changes in other non-financial assets
Net change in prepaid expenses 3,620 4,554 4,791
Net remeasurement gains for the year - 7037 5377
Change in net debt (171,380) (177.404) (170,340)
Net debt beginning of period (813,048) (832,635) (662,295)
Net debt end of period (984,428) (1,010,039) (832,635)

The accompanying notes form an integral part of the financial statements.

STATEMENT OF CASH FLOW

Windsor-Detroit Bridge Authority
for the year ended March 31
(thousands of dollars)

March 31, 2023

March 31, 2022

OPERATING TRANSACTIONS
Cash receipts from Government transfers 745,000 462,000
Interest received 3,490 293
HST refunds - 31,010
Other cash receipts 510 167
Cash payments to suppliers (147,601) (104,485)
Return of Parliamentary appropriations (15,712) (28,126)
Cash payments to and on behalf of employees (16,134) (15,568)
Transfers to International Authority (67) (270]
CASH PROVIDED BY OPERATING TRANSACTIONS 569,486 345,021
CAPITAL TRANSACTIONS
Cash used to acquire tangible capital assets (581,074) (363,464)
CASH APPLIED TO CAPITAL TRANSACTIONS (581,074) (363,464)
Effect of exchange rate changes on cash 7,076 (40)
Decrease in cash and cash equivalents (4,512) (18,483)
Cash and cash equivalents at beginning of period 115,210 133,693
Cash and cash equivalents at end of period 110,698 115,210
Cash is composed of:
Cash 21,782 28,892
Restricted cash 88,916 86,318
110,698 115,210

The accompanying notes form an integral part of the financial statements.



NOTES TO THE FINANCIAL STATEMENTS

1. Authority and Activities

The Windsor-Detroit Bridge Authority (WDBA) incorporated on October 9, 2012, under Order in Council P.C. 2012-1350, is a Crown Corporation listed under Schedule IIl Part | of the
Financial Administration Act and is not subject to income tax under the provisions of the Income Tax Act.

WDBA was established in accordance with the Crossing Agreement signed by the Government of Canada and the State of Michigan on June 15, 2012. The mandate of WDBA is to
design, construct, finance, operate and maintain a new international crossing between Windsor, Ontario and Detroit, Michigan through a Public-Private Partnership.

In the early stages of the Gordie Howe International Bridge Project (Project), the international crossing was designated the Detroit River International Crossing; on May 14, 2015,
the international crossing was officially named the Gordie Howe International Bridge.

WDBA is also mandated to design, construct and finance the interchange between the Gordie Howe International Bridge and the Interstate 75 (I-75), a highway that is part of
the United States’ Interstate Highway System. In accordance with the Crossing Agreement, the interchange shall also be a part of the Interstate Highway System. Once the
construction of the interchange has been completed it will be turned over to the Michigan Department of Transportation (MDOT). MDOT will be responsible for maintaining the
interchange; WDBA will have no further responsibility for or involvement with the interchange.

The Crossing Agreement also established the International Authority, a legal entity separate and distinct from WDBA. The International Authority is empowered to approve land
acquisitions in the State of Michigan, leases of land in Michigan, as well as the Request for Qualifications, Request for Proposal, and the Public-Private Partnership Agreement with
respect to the Project. The International Authority also has certain oversight responsibilities. These are to maintain on-going monitoring of compliance by WDBA with the Crossing
Agreement and the Concessionaire with the Public-Private Partnership Agreement.

The International Authority is governed by a Board consisting of six members. Two of the members are appointed by the Government of Canada, one member by WDBA, and three
members by the State of Michigan. All costs of the International Authority are funded by WDBA.

WDBA depends on funding from the Government of Canada for its operations and to partially fund the construction of the international crossing. After completion of the
international crossing WDBA will continue to depend on funding from the Government of Canada to finance operations until the international crossing operations generate surplus
cash flow.

0On September 28, 2018, WDBA entered into a Public-Private Partnership Agreement (Project Agreement] with Bridging North America (BNA] to design, build, partially finance,
operate and maintain the Project. Specifically, the Project Agreement covers BNA's responsibilities to design, construct, partially finance, operate and maintain the Facility; and to
design, construct and partially finance the Interstate 75 Interchange (I-75 Interchange). The components of the Facility are the Bridge, the Canadian Port of Entry, and the US Port
of Entry. The Project Agreement will terminate in 2054.

BNA is responsible for financing the Facility and the I-75 Interchange to an amount equal to 15% of design and build costs. BNA contributed these funds prior to WDBA contributing
its own funds to the Project. BNA contributions will be repaid through Capital Payments.

There have been no significant changes to the terms of the Project Agreement since its commencement date.
By Order in Council P.C. 2014-1382 dated December 10, 2014, WDBA is also subject to a directive pursuant to Section 89 of the Financial Administration Act as follows:
a. Toensure that the pension plans will provide:
ii. A50:50 current service cost-sharing ratio between employee and employer for pension contributions, to be phased in for all members by December 31, 2017, and,
iii. For any employee hired on or after January 1, 2015, that the normal age of retirement is raised to 65 years and that the age at which retirement henefits are
available, other than those received at the normal age of retirement, corresponds with the age at which they are available under the Public Service Pension Plan;

and

d.  Tooutline its implementation strategies with respect to the commitments set out in paragraph (a] in its next corporate plan and subsequent corporate plans until the
commitments are fully implemented.

WDBA implemented this directive effective December 31, 2017.

In July 2015, WDBA was issued a directive (P.C. 2015-1114) pursuant to section 89 of the Financial Administration Act to align its travel, hospitality, conference and event
expenditure policies, guidelines and practices with Treasury Board policies, directives and related instruments on travel, hospitality, conference, and event expendituresina
manner that is consistent with their legal obligations and to report on the implementation of the directive in WDBA's corporate plan. WDBA has implemented this directive effective
August 7, 2015.

The financial statements were approved and authorized for issuance by the Board of Directors on June 23, 2023.

2. Significant Accounting Policies

¢. Basis of Accounting

These financial statements have heen prepared in accordance with Canadian Public Sector Accounting Standards (PSAS).

h. Public-Private Partnership

The substance of the Project Agreement is that the ownership of the land and infrastructure remains with WDBA during the project term, though BNA is granted rights of use

and access to the site to carry out project work. BNA also hears the performance risk related to the scope of work to design, build, partially finance, operate and maintain the
international crossing.



WDBA accounts for the Public-Private Partnership to reflect the terms of the Project Agreement in accordance with Canadian PSAS. In accordance with the terms of the Project
Agreement, WDBA is required to make certain payments to BNA during the construction period, including Progress Payments, Handover Payments, Interim Operating and
Maintenance Payments, Public Art Payments, Community Benefit Payments, Large Scale Imaging equipment (LSI) payments and the Substantial Completion Payment. Throughout
the construction period progress payments are paid to BNA based on completed milestones which are certified by an Independent Certifier.

Eligible costs incurred by BNA related to the Facility are recognized as tangible capital assets, as the Facility is constructed. These costs include design and build costs, interest
costs incurred prior to assets being ready for productive use, as well as rehabilitation payments which are determined to be a betterment. Eligible costs related to the I-75
Interchange are recognized as expenses as they are incurred given that this component will be turned over to MDOT upon completion. At this point, WDBA will have no further
responsibility for or involvement with the I-75 Interchange.

WDBA recognizes the associated liability of the Public-Private Partnership for the first 1% of the design and build costs as Due to Private Partner, representing the Threshold
Amount. The Threshold Amount was achieved during March 2019. A 15% holdback is also recorded as a liability for each subsequent invoice of the design and build costs, which
will be due upon substantial completion of the Facility.

The accounting for the Project Agreement infrastructure includes an estimate for the measurement of construction-in-progress based on the Progress Measurement Technique
(PMT]) established by BNA and agreed with the Independent Certifier, as specified in the Project Agreement. The PMT measures progress based on completed milestones. Progress
is calculated against the Schedule of Values in the Project Agreement and is verified by the Independent Certifier as part of the certification process. In management’s view

the PMT is an appropriate method to measure progress based on reliable information. The PMT does not include a measure for partially completed milestones since there is
insufficient information available to make a reasonable estimate of the amount before a milestone is completed and verified by the Independent Certifier.

c. Revenue

WDBA recognizes revenue when the transactions or events giving rise to the revenues occur. Normally, revenues are recognized when persuasive evidence of an arrangement
exists, services have been provided or goods have been delivered, the amount is fixed and determinable, and collection is reasonably assured.

Revenue from operations consists primarily of deductions taken from payments to the private partner when certain conditions are met under the Project Agreement.
d. Interest

Interest on cash deposits is recorded in the period in which it is earned.

e. Proceeds from Insurance Claims

Proceeds from insurance claims are recognized in the period in which they are confirmed.

f. Expense Recognition

All expenses are recognized in the period in which they are incurred. Estimates for accruals are made at the end of each period.

g. Government Transfers - Appropriations

Government transfers are recognized as revenue when the transfer is authorized and eligibility criteria are met, except to the extent that stipulations give rise to an obligation
that meets the definition of a liability. Transfers received are recognized as deferred revenue when stipulations give rise to a liability.

For government transfers initially recognized as deferred revenue, revenue is recognized in the statement of operations as the stipulations are met. Any portion of government
transfers to which WDBA is entitled to but has not received is recognized under Accounts Receivable from the Government of Canada.

h. Cash and Restricted Cash
Cash and restricted cash consist of cash held in WDBA's bank accounts.
i. Accounts Receivable

Accounts receivable are recorded and carried at cost. Accounts receivable are reviewed at each financial statement date by WDBA for impairment. Accounts receivable consist
primarily of HST receivable.

j. Deposits

Deposits with other entities are recorded and carried at cost. Deposits represent amounts held by third parties under the terms of their contracts with WDBA.

k. Accounts Payable and Accrued Liabilities

Accounts payable are recorded and carried at cost. Accounts payable consist primarily of amounts related to the ongoing construction activities of the Project.

. Environmental Obligations

Whenever WDBA accepts responsibility or has direct responsibility for sites where contamination exceeds environmental standards, plans to abandon future economic benefits
to remediate the property, and where the amount involved can be reasonably estimated, an obligation for the clean-up of the contaminated sites is recorded as a liability in

the Statement of Financial Position. The estimate includes costs directly attributable to remediation activities, post-remediation operations, and maintenance and monitoring
activities that are an integral part of the remediation strategy. The estimated future costs are recorded as a liability and are based on management’s best estimate of the costs
that are most likely to be incurred. If it proves impossible to make a reasonable estimate of the amount or it is not expected that remediation will occur, the situation will be
disclosed through a note to the Financial Statements.

m. Due to Private Partner

The amount due to private partner consists of the obligation to BNA for the first 15% of the design and build costs. The obligation is measured at amortized cost based on the

effective interest rate, which is represented by the rate implicit within the contract. Capital payments commence upon handover of the Canadian Port of Entry and expire after 30
years, which include both principal and interest payments.



n. Tangible Capital Assets

Tangible capital assets are recorded at cost. Replacements, major improvements, and costs which extend the useful service lives of existing assets or increase their
capacity, are capitalized. Repairs and maintenance are charged to the Statement of Operations as incurred.

Leased property is recognized when properties are turned over to WDBA by Michigan under a master lease agreement between Michigan and WDBA. Under the master lease
agreement, properties are classified as tangible capital assets and amortized over the lesser of the term of the lease agreement or their individual useful lives.

Amounts included in construction in progress are not amortized until transferred to the appropriate capital asset classification. The amounts are transferred when the
assets are ready for productive use in accordance with WDBA's policies.

Tangible capital assets are amortized over their estimated useful lives using the straight-line method, over the following periods:

Office equipment and furniture between 3 and 10 years
Roads between 4 and 6 years
Leased property between 89 and 94 years
Leasehold improvements between 3 and 5 years

When conditions indicate that a tangible capital asset no longer contributes to the ability of WDBA to provide services, or that the value of future economic benefits
associated with a tangible capital asset is less than its net carrying value, the cost of the tangible capital asset is reduced to reflect the impairment. Net write-downs on
tangible capital assets are recorded as expenses in the Statement of Operations. Assessments of whether such conditions exist are made, at a minimum, at each financial
statement date.

0. Prepaid Expenses

Payments made prior to the related services being rendered are recorded as prepaid expenses. Prepaid expenses are recognized in expense as the related services are
rendered. Most prepaid expenses are related to insurance to support the project.

p. Contingent Liabilities
Contingent liabilities are potential liabilities which may become actual liabilities when one or more future events occur or fail to occur. If the future event is likely to occur,

and a reasonable estimate of the loss can be made, an estimated liability is recognized, and an expense recorded. If the likelihood is not determinable or an amount cannot
be reasonably estimated, the contingency is disclosed in the notes to the financial statements.

g. Pension and Benefit Plans

WDBA offers a defined contribution pension plan, a non-registered savings plan, and a group benefit plan to its employees; expenses related to these plans are recognized
in the period in which they are incurred.

r. Financial Instruments

WDBA identifies, assesses, and manages financial risks to minimize their impact on its results and financial position. Financial risks are managed in accordance with
specific criteria. WDBA does not engage in speculative transactions or the use of derivatives.

The measurement of financial instruments depends on their classification as follows:

Categories Financial instruments Measurement
Financial assets Cash Cost
Restricted cash Cost
Deposits Cost
Financial liahilities Accounts payable and accrued liabilities Cost
Holdback Cost
Due to private partner Amortized cost

s. Foreign Currency Translation

Transactions involving foreign currencies are translated into Canadian dollar equivalents using rates in effect at the time of those transactions. Monetary assets

and liabilities denominated in foreign currencies are translated using the rate at the end of each year. Until an item is settled, gains and losses arising because of
remeasurement are reported in the Statement of Remeasurement Gains and Losses. When the item is settled, the exchange gains and losses are recorded in the Statement
of Operations.



t. Measurement Uncertainty

The preparation of financial statements in accordance with Canadian PSAS requires management to make estimates and assumptions that affect the reported amounts and
presentation of assets and liabilities at the financial statements date and the reported amounts of revenues and expenses during the reporting period. The measurement of
construction-in-progress, the amount of GST/HST recoverable, the estimated useful life of tangible capital assets, accrued liahilities, environmental liabilities, impairments, and
contingencies are the most significant items where estimates are used. Actual results could differ significantly from those estimates.

u. Budget Figures

Budget figures included in the financial statements were provided for comparison. These figures are from WDBA's Corporate Plan which was approved by WDBA's Board of Directors
and the Treasury Board Secretariat.

v. Accounting Standards and Guidelines Adopted during the Year
The following standard has been issued by the Public Sector Accounting Board (PSAB):
PS 3280 Asset Retirement Obligation: This new Section establishes standards on when and how to account for an asset retirement obligation.
This Section was issued by PSAB in August 2018 and applies for fiscal years beginning on or after April 1, 2022.
The adoption did not have an impact on the financial statements.

3. Restricted Cash

Restricted cash consists of funds deposited into an escrow account. The cash in the escrow account is used to fund Project activities in Michigan, including property acquisition
and related costs, planning and engineering costs.

WDBA is required by the Michigan Activities Funding Acknowledgement to utilize an escrow account to hold and disburse the funds for these activities. The Michigan Activities
Funding Acknowledgement outlines the processes, roles and responsihilities surrounding the acquisition of property in Michigan by the Michigan Parties (MDOT and the Michigan
Strategic Fund (MSF)) and other Project activities in Michigan. The escrow account is funded by WDBA on a quarterly basis.

4. Environmental Liability
WDBA recognizes a provision for environmental cleanup when all the following conditions are satisfied: an environmental standard exists; the level of contamination has been

determined to exceed the environmental standard; WDBA is directly responsible or accepts responsibility; it is expected that future economic benefits will be given up; and a
reasonable estimate of the amount can be made at that time.

WDBA is responsible for the land required for the Project. In Canada, this consists of land contributed by the Government of Canada to WDBA for use in the Project. The Michigan
land required for the Project is purchased by the State of Michigan; these purchases are funded by WDBA. It has been determined that certain parcels of land contain levels of
contamination above acceptable environmental standards. WDBA expects that future economic benefits will be given up remediating the contamination; remediation will be
performed as part of the activities to prepare the site for the construction of the Project.

The contamination is the result of prior owners’ use of the land. Remediation will require the excavation and disposal of contaminated soil. Studies commissioned by WDBA
estimate that the cost of remediation activities for the Canadian land to be $0 (2022: $0), and $8,381 for the Michigan land, (2022: $8,856) for a total of $8,381(2022: $8,856).

This amount was recorded as an environmental liahility in the Statement of Financial Position. Of this amount, $8,381(2022: $6,300) was capitalized to the cost of the Project, and
S0 (2022: $2,556) relating to land that will not be leased to WDBA but will remain the responsibility of the State of Michigan, was expensed.

5. Holdback

WDBA retains an amount on the total due to contractors to ensure that the latter fulfill their obligations. The contracts call for WDBA to pay holdbacks upon substantial completion
of the individual contracts.

6. Due to Private Partner

BNA is responsible for financing the Project to an amount equal to 15% of design and build costs, (the Threshold Amount $574,802), prior to WDBA contributing its own funds to
the Project. The Threshold Amount was achieved during March 2019, with the liability presented as the present value of expected future cash flows, discounted at the implied
effective interest rate of 3.24%.

This liability will be discharged by WDBA through Capital Payments, which commence upon the handover of the Canadian Port of Entry to WDBA and expire 30 years after that date.
Estimated repayments for the next five years and thereafter are as follows:

(thousands of dollars)
Capital Payments:

2024 Through 2026 81,780
2027 35,048
2028 39,048
2029 and Thereafter 899,575
Less: Total Interest (476,649)
Private Partner Contribution 574,802
Capitalized Interest To Date 70,218
Expensed Interest To Date 16,471

Liability 661,491




1. Tangible Capital Assets

(thousands of dollars)

Leasehold Improvements Computer and Construction in Land Roads Leased Total
Office Equipment Progress Property

Cost
April 1, 2021 1193 713 1,715,688 64,886 46,010 262,459 2,090,949
Acquisitions 14 461,714 - 8,303 470131
Impairments (587) - - (587)
Transfers 339 (339 - - -
March 31, 2022 1193 1,166 2,176,476 64,886 46,010 270,762 2,560,493
April 1, 2022 1193 1,166 2,176,476 64,886 46,010 270,762 2,560,493
Acquisitions 95 687151 - (240 10,549 697,555
March 31, 2023 1193 1,261 2,863,627 64,886 45,770 281,311 3,258,048

Continued on the next page

Tangible Capital Assets (Continued)

(thousands of dollars)

Leasehold Improvements Computer and Construction in Land Roads Leased Total
Office Equipment Progress Property
Accumulated Amortization
April 1, 2021 730 450 12,1 3,562 17453
Amortization 17 205 9,082 2,865 12,269
March 31, 2022 847 655 - 21,793 6,427 29,722
April 1,2022 847 655 - 21,793 6,427 29,722
Amortization 17 270 - - 9,082 2,976 12,445
March 31,2023 964 925 - - 30,875 9,403 42,167
Net Book Value
March 31, 2022 346 511 2.176,476 64,886 24,217 264,335 2,530,771
March 31,2023 229 336 2,863,627 64,886 14,895 271,908 3,215,881

As of March 31, 2023, WDBA recognized construction in progress of $2,863,627 (2022: $2,176,476) for the Project based on eligible costs incurred to date, including capitalized
interest of $70,218 (2022: $53,403). The Project components will be amortized over their estimated useful lives once they are entered into operation and commence rendering
service. During the year, WDBA recognized $183,656 (2022: $108,828) of expense related to the I-75 costs and local road improvements, including interest of $3,944 (2022: $3,821).

The tangible capital assets acquired during the year shown above include an amount of $181,302 (2022: $137468) for capital items and holdbacks that had not been paid for as of

March 31, 2023. These items are not included in the Statement of Cash Flow.

In 2023, WDBA recognized impairment losses totaling SO (2022: $587) to write down damaged assets in construction in progress to their net realizable values.



9. Contingencies

8. Commitments In the normal course of its activities, WDBA is the claimant or defendant or is involved in certain pending claims or lawsuits. To the extent that a future event is likely to occur or

fail to occur, and a reasonable estimate of the loss can be made, an estimated liability is accrued, and an expense is recorded in the financial statements. Where the outcome of a

WDBA has commitments, principally for professional fees, rental agreements, infrastructure construction, operations and maintenance, and IT/Communications for amounts claim is not yet determinable, any settlement wil be recorded when it s etermined that a claim is likely to be settled and the amount is determinable.

totaling $2,884,124 (2022: $3,581,664). Some professional fee arrangements include termination rights which allow both parties to terminate the contracts without penalty.
Minimum payments over the next years are as follows:

10. Expenses by Type

(thousands of dollars) (thousands of dollars)
Professional Fees Rent Infrastructure Operations and  IT/ Communications Total 2023 2022
Construction Maintenance
I-75 Costs 181,798 107,079
2024 3,748 904 646,518 2199 1,309 654,678 Payroll and Benefits 16,319 15,713
2025 2,396 858 851,126 13,686 545 868,611 Amortization 12 445 12,269
2026 1,043 1l 12,400 24,49 198 38144 Professional Services 11,053 4,190
2027 T - 858 23,800 32 24,761 Legal Services 6,231 7661
o iy _ 7 52 " 25,551 Insurance 4,960 5,034
Community Benefits 4.820 2
2029 and thereafter 195 1 2,283 1,269,842 58 1,272,379 ’
Local Road Improvements 1858 1749
7524 1,774 1,514,012 1,358,651 2,163 2,884,124 , ’
Office and Maintenance 1,358 918
Rent 1,047 1,013
Michigan Land 994 300
Foreign Exchange Loss h26 5,672
Property Taxes 341 354
Transfers to International Authority 321 270
Travel Expenses 281 105
Claim Settlements 265 -
Other 226 116
Repairs and Maintenance 145 83
Impairment Loss - 587

245,888 163,715




11. Related Party Transactions
WDBA is related in terms of common ownership to all Government of Canada departments, agencies, and Crown corporations. WDBA enters into transactions with these entities in
the normal course of business and on normal trade terms applicable to all individuals and enterprises. These transactions are measured at the exchange amount. During the year,

WDBA incurred expenses totaling $589 (2022: $511), and recorded government funding of $729,288 (2022: $436,974). As of March 31, 2023, WDBA recorded $5,039 (2022: $2,713)
in accounts receivable and $0 (2022: $2.5 in accounts payable with related parties.

WDBA has no contractual commitments or contingent liabilities with its related parties.

Reimbursement of Appropriations

During the year, the Government of Canada requested that WDBA reimburse $15,712 of appropriations (2022: $25,026) it had already received, but not spent, as actual
expenditures were lower than estimated.

Key Management Personnel

Other than salary and benefits, WDBA has no transactions with its key management personnel. Key management personnel are those persons having authority and responsibility
for planning, directing, and controlling the activities of WDBA, including WDBA's senior management personnel and members of its Board of Directors.

WDBA also receives services without charge, such as financial statement audits. These are not recorded in the financial statements.

12. Financial Instruments

m. Fair Value

The carrying value of WDBA's financial assets and financial liabilities, except for Due to private partner, approximates their fair value due to their short-term nature.

b. Credit Risk

Credit risk is the risk that one party to a financial instrument will cause a financial loss for the other party by failing to discharge an obligation. Substantially all WDBA's credit
risk relates to its cash balances. WDBA manages this risk by dealing only with members of the Canadian Payment Association. Generally, the carrying amount reported on WDBA's

Statement of Financial Position for its financial assets exposed to credit risk, net of any applicable provisions for losses, represents the maximum amount exposed to credit risk.
The credit risk is not significant for WDBA.

The maximum exposure of WDBA to credit risk as of March 31is as follows:

(thousands of dollars)

2023 2022

Restricted Cash 88,916 86,318
Cash 21,782 28,892
Deposits 82 84
110,780 115,294

The credit risk associated with cash and restricted cash is reduced substantially by ensuring that cash and restricted cash are held in WDBA's bank accounts. Accounts receivable
consists primarily of HST receivable, and therefore does not meet the criteria for recognition as a financial instrument.

c. Liquidity Risk

Liquidity risk is the risk that WDBA will not be able to meet its obligations as they fall due. WDBA manages the risk by establishing budgets with detailed cash estimates and
regular follow up. The liquidity risk is low given that WDBA is financed by the Government of Canada.

WDBA's accounts payable and accrued liabilities and holdback are non-interest-bearing; none of the liabilities are payable on demand. The due to private partner is measured at
amortized cost hased on an effective interest rate of 3.24%, representing the rate implicit in the funds contributed by BNA and the Capital Payments paid by WDBA to BNA.

The maturities of WDBA's financial liahilities are estimated to be as follows:

(thousands of dollars)

Less than 3 months 3 monthsto1year  Over 1year Total
Due to Private Partner - 11,683 649,808 661,491
Accounts payable and accrued liabilities 133,996 - - 133,996
Holdback - - 320996 320,996

133,996 11,683 970,804 1,116,483




d. Market Risk
Market risk is the risk of an impact on results from changes in market factors such as fluctuations in foreign currency exchange rates and interest rates.

WDBA is subject to interest rate risk on its cash. If interest rates had varied by 1% during the year, the interest revenue from cash halances would have varied approximately
$1,306 (2022: $1,297).

WDBA is subject to foreign currency exchange rate risk on its US dollar cash balances and accounts payable and accruals. A 1% variation in foreign currency exchange rates at
March 31, 2023 would have a net impact of approximately $784 (2022: $849).

13. Benefit Plans

WDBA offers benefit plans to its employees, these are a pension plan, a non-registered savings plan, and a group benefit plan. The expense recognized for each plan is disclosed in
the table below:

(thousands of dollars)

2023 2022
Pension plan 943 84
Group benefit plan 672 688
Non-Registered Savings plan 25 42
1,640 1,571

a. PensionPlan

The defined contribution pension plan is a registered pension plan where contribution amounts are pre-determined, and the benefit received at retirement depends on the amount
of the contributions accumulated and the earnings on the contributions. Membership in the plan is compulsory; employees must join immediately upon becoming eligible for
membership.

Employees are required to make basic contributions equal to 5% of their base earnings and may make optional contributions of up to 4% of their base earnings, for a maximum
possible total of 9% of base earnings. WDBA is required to contribute 5% of employees’ base earnings, and to match optional contributions up to a maximum of 4% of employees’
base earnings.

The pension plan was established effective January 1, 2015. To comply with Order in Council P.C. 2014-1382 (Note 1), effective January 1, 2018, executives have the same
contribution plan as the employees.

h. Non-Registered Savings Plan

In 2020, WDBA established a Non-Registered Savings Plan for employees of Director level and above who have reached the annual lncome Tax Act limit within the defined
contribution pension plan. Employees can contribute the same percentage as their defined contribution pension plan or elect an alternate percentage (between 5% - 9%). WDBA
will match employee contributions.

c. Group Benefit Plan

Premiums for the following benefits under the group benefit plan are paid by WDBA:
iv. Extended health care

v. Emergency travel assistance

vi. Dental care

vii. Health spending account

viii. Basic life insurance

ix. Dependent life insurance

x. Basic accidental death and dismemberment insurance

xi. Employee assistance program.

The group benefit plan is substantially the same for both executive and employees. The only difference is in the health care spending account; executive employees’ overall
maximum amount is $2,500 per year compared to $1,000 per year for employees.

14. Impact of COVID-19

On March 11, 2020, the COVID-19 outbreak was declared a pandemic by the World Health Organization. This has resulted in governments worldwide, including the governments of
Canada, Ontario, the United States, and Michigan, enacting emergency measures to combat the spread of the virus. While BNA has provided several Notices claiming entitlement
to compensation and relief under the Project Agreement (see note 9], as of March 31, 2023, BNA has not substantiated these claimed entitlements for compensation. The situation
is dynamic and the ultimate duration, magnitude of the impact, and any entitlement to BNA which may become due by WDBA under the Project Agreement are not known at this
time.



15. Variances to Budget

Variances exist between budgeted and actual financial results for the year ended March 31, 2023, reported on the Statement of Operations for revenue, the expense
categories of Gordie Howe International Bridge Project and internal services expenses, and appropriations, and on the Statement of Change in Net Debt for acquisition of
tangible capital assets.

Revenue from operations consists primarily of deductions taken from payments to the private partner. Events that give rise to deductions are unpredictable in nature, and
therefore not included in the budget. Interest revenue consists of revenue from WDBA's bank accounts; as cash balances and interest rates fluctuate during the year, WDBA
does not include an amount in its budget for interest revenue.

Expenses were slightly higher due to higher than expected construction activity on the I-75 component.

Appropriations and the acquisition of tangible capital assets were lower than budgeted as BNA's construction activity was less than expected for the year.

Overall, the annual budget from the approved 2022-23 Corporate Plan covers all actual expenditures.

16. Statement of Canadian Contributions and Statement of Unrecouped Canadian Contributions

The Crossing Agreement requires WDBA to prepare a Statement of Canadian Contributions and a Statement of Unrecouped Canadian Contributions. The Statements are
contained within the Annual Report of WDBA.

STATEMENT OF CANADIAN CONTRIBUTIONS AND STATEMENT OF UNRECOUPED
CANADIAN GONTRIBUTIONS

FOR THE PERIOD ENDED MARCH 31, 2023
STATEMENT OF MANAGEMENT RESPONSIBILITY

The accompanying Statement of Canadian Contributions and Statement of Unrecouped Canadian Contributions “the Statements” are the responsibility of the management of the
Windsor-Detroit Bridge Authority (WDBA).

The Statements have been prepared using the basis of accounting described in Note 2.

To meet management’s responsibility, management has developed and maintains books of account, records, financial and management controls, information systems and
management practices. These are designed to provide reasonable assurance as to the integrity and reliability of financial information, and that transactions and events are properly
recorded.

The Board of Directors is responsible for ensuring that management fulfills its responsibilities for financial reporting and internal control in accordance with the Crossing Agreement.
The Board exercises these responsihilities with the assistance of the Audit Committee of the Board, which is composed of four directors who are not employees of WDBA.

The Audit Committee meets with management and the Auditor General of Canada, the external auditor, and also reviews and recommends to the Board the approval of the
Statements. In addition, the external auditor has full and free access to the directors of the Authority.

The Auditor General of Canada is responsible for auditing the Statements and for issuing his report thereon.
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Vicky Tuquero Kevin Wilkinson CPA, CA

General Counsel Interim Chief Financial Officer
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Office of the Bureau du
Auditor General  vérificateur général
of Canada du Canada

INDEPENDENT AUDITOR’S REPORT

To the Minister of Intergovernmental Affairs, Infrastructure and Communities

Opinion

We have audited the statement of Canadian Contributions and statement of Unrecouped Canadian Contributions of the Windsor-Detroit Bridge Authority (WDBA) for the period ended
31 March 2023 and notes to these statements, including a summary of significant accounting policies (together “the statements”).

In our opinion, the accompanying statements of WDBA for the period ended 31 March 2023 are prepared, in all material respects, in accordance with the basis of accounting
described in Note 2.

Basis for Opinion

We conducted our audit in accordance with Canadian generally accepted auditing standards. Our responsibilities under those standards are further described in the Auditor’s
Responsibilities for the Audit of the Statements section of our report. We are independent of WDBA in accordance with the ethical requirements that are relevant to our audit of
the statements in Canada, and we have fulfilled our other ethical responsibilities in accordance with these requirements. We believe that the audit evidence we have obtained is
sufficient and appropriate to provide a basis for our opinion.

Emphasis of Matter - Basis of Accounting

We draw attention to Note 2 to the statements, which describes the basis of accounting. The statements are prepared to assist WDBA to comply with the financial reporting
provisions of the Crossing Agreement. As a result, the statements may not be suitable for another purpose. Our opinion is not modified in respect of this matter.

Other Information

Management is responsible for the other information. The other information comprises the information included in the annual report, but does not include the statements and our
auditor’s report thereon.

Our opinion on the statements does not cover the other information and we do not express any form of assurance conclusion thereon.

In connection with our audit of the statements, our responsibility is to read the other information and, in doing so, consider whether the other information is materially inconsistent
with the statements or our knowledge obtained in the audit, or otherwise appears to be materially misstated. If, based on the work we have performed, we conclude that there is a
material misstatement of this other information, we are required to report that fact. We have nothing to report in this regard.

Responsibilities of Management and Those Charged with Governance for the Statements

Management is responsible for the preparation of the statements in accordance with the basis of accounting described in Note 2, and for such internal control as management
determines is necessary to enable the preparation of the statements that are free from material misstatement, whether due to fraud or error.

In preparing the statements, management is responsible for assessing WDBA's ahility to continue as a going concern, disclosing, as applicable, matters relating to going concern and
using the going concern hasis of accounting unless management either intends to liquidate WDBA or to cease operations, or has no realistic alternative but to do so.

Those charged with governance are responsible for overseeing WDBA's financial reporting process.
Auditor’s Responsibility for the Audit of the Statements

Our objectives are to obtain reasonable assurance about whether the statements are free from material misstatement, whether due to fraud or error, and to issue an auditor's report
that includes our opinion. Reasonable assurance is a high level of assurance, but is not a guarantee that an audit conducted in accordance with Canadian generally accepted auditing
standards will always detect a material misstatement when it exists. Misstatements can arise from fraud or error and are considered material if, individually or in the aggregate,
they could reasonably be expected to influence the economic decisions of users taken on the basis of these statements.

As part of an audit in accordance with Canadian generally accepted auditing standards, we exercise professional judgment and maintain professional skepticism throughout the
audit. We also:

Identify and assess the risks of material misstatement of the statements, whether due to fraud or error, design and perform audit procedures responsive to those risks,
and obtain audit evidence that is sufficient and appropriate to provide a basis for our opinion. The risk of not detecting a material misstatement resulting from fraud is
higher than for one resulting from error, as fraud may involve collusion, forgery, intentional omissions, misrepresentations, or the override of internal control.

Obtain an understanding of internal control relevant to the audit in order to design audit procedures that are appropriate in the circumstances, but not for the purpose of
expressing an opinion on the effectiveness of WDBA's internal control.

Conclude on the appropriateness of management’s use of the going concern hasis of accounting and, based on the audit evidence obtained, whether a material
uncertainty exists related to events or conditions that may cast significant doubt on WDBA's ability to continue as a going concern. If we conclude that a material
uncertainty exists, we are required to draw attention in our auditor’s report to the related disclosures in the statements or, if such disclosures are inadequate, to modify
our opinion. Our conclusions are based on the audit evidence obtained up to the date of our auditor’s report. However, future events or conditions may cause WDBA to
cease to continue as a going concern.

Evaluate the appropriateness of accounting policies used and the reasonableness of accounting estimates, if any, and related disclosures made by management.

We communicate with those charged with governance regarding, among other matters, the planned scope and timing of the audit and significant audit findings, including any
significant deficiencies in internal control that we identify during our audit.
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Catherine Lapalme, CPA, CA
Principal
for the Auditor General of Canada

Ottawa, Canada
23 June 2023



STATEMENT OF CANADIAN CONTRIBUTIONS AND STATEMENT OF UNREGOUPED
CANADIAN GONTRIBUTIONS

FOR THE PERIOD ENDED MARCH 31, 2023

(thousands of Canadian dollars)

2023 2022
Canadian Contributions:
Opening balance (note 4) 2,630,749 2.160,270
Canadian Contributions for the year 746,710 470,479
Aggregate Canadian Contributions 3,377,459 2,630,749
Imputed Cost of Unrecouped Canadian Contributions:
Opening balance (note 4) 261,237 182,144
Imputed Cost for the year 116,520 79,093
Aggregate Imputed Cost 371757 261,237
Crossing Authority Revenue:
Opening balance (181.140) (149,837
Crossing Authority Revenue for the year (3,490) (31,303)
Aggregate Crossing Authority Revenue (184,630) (181,140)
Total Unrecouped Canadian Contributions 3,570,586 2,710,846

NOTES TO THE STATEMENT OF CANADIAN CONTRIBUTIONS AND STATEMENT OF
UNRECOUPED CANADIAN CONTRIBUTIONS

1. CROSSING AGREEMENT AND STATEMENTS CONTENT

The Gordie Howe International Bridge project is governed by the Crossing Agreement between Canada, the Crossing Authority (the Windsor-Detroit Bridge Authority, or WDBA), and
the State of Michigan. The Crossing Agreement provides a framework for a Crossing Authority established by Canada to design, construct, finance, operate and maintain a new
International Crossing between Canada and Michigan.

The Crossing Agreement stipulates that the costs to design, construct, finance, operate and maintain the Gordie Howe International Bridge will be recouped through future
Crossing Authority Revenue and US Federal Agencies Contributions. To track these costs, and the extent to which they have been recouped, the Crossing Agreement requires the
Crossing Authority to prepare a Statement of Canadian Contributions and a Statement of Unrecouped Canadian Contributions (the Statements).

The Statement of Canadian Contributions presents the aggregate of Canadian Contributions; the Statement of Unrecouped Canadian Contributions presents the amount by which
the aggregate of Canadian Contributions plus the aggregate of imputed costs on Unrecouped Canadian Contributions exceeds the aggregate of the Crossing Authority Revenue
and US Federal Agencies Contributions.

The Crossing Agreement also established the International Authority, a legal entity separate and distinct from the Crossing Authority. The role of the International Authority is to
maintain on-going monitoring of compliance by the Crossing Authority with the Crossing Agreement and the Concessionaire with Public-Private Agreement.

Further information, including definitions of terms, can he found in the Crossing Agreement, which is available on the website of the Crossing Authority.
2. SIGNIFICANT ACCOUNTING POLICIES
c. Basis of Accounting

The Statements are prepared in accordance with the Crossing Agreement which stipulates that Canadian Contributions consist of all monies, real or personal property, or services
provided, which monies or monies for such property or services have been paid.

h. Canadian Contributions

Canadian Contributions means, at any particular time, all monies (in Canadian currency or converted into Canadian currency at conversion rates prevailing as at the date

paid or provided) and all real or personal property or services provided (at the fair value as at the date provided in Canadian currency or converted into Canadian currency at
conversion rates prevailing as at the date provided), which monies or monies for such property or services, have been appropriated by the Parliament of Canada and have been
paid by Canada or provided by Canada to the Crossing Authority and paid by the Crossing Authority, before or after the Initial Execution Date and prior to such particular time, for
International Crossing Costs, Michigan Interchange Costs, US Federal Plaza Costs, Crossing Authority Costs and International Authority Costs.



c. International Crossing Costs

International Crossing Costs means all costs and expenses paid by Canada or the Crossing Authority associated with the International Crossing and the International Crossing
Lands, including costs of the International Crossing Land Activities and costs of the International Crossing Project Activities, and related obligations under the Crossing Agreement
and any Public-Private Agreement including payments to a Concessionaire, other than the Crossing Authority Costs and other than International Authority Costs.

d. Michigan Interchange Costs

Michigan Interchange Costs means all costs and expenses paid by Canada or the Crossing Authority associated with the Michigan Interchange and the Michigan Interchange Lands,
including the costs of the Michigan Interchange Land Activities, the costs of the Michigan Interchange Project Activities and related obligations under the Crossing Agreement and
any Public-Private Agreement, including payments to a Concessionaire, other than the Crossing Authority Costs and other than International Authority Costs.

e. US Federal Plaza Costs

US Federal Plaza Costs means all costs and expenses paid by Canada or the Crossing Authority associated with the US Federal Plaza and the US Federal Plaza Lands, including the
costs of the US Federal Plaza Land Activities, the costs of the US Federal Plaza Project Activities and related obligations under the Crossing Agreement and any US Federal Plaza
Public-Private Agreement, including payments to a Concessionaire, other than the Crossing Authority Costs and other than International Authority Costs.

f. Crossing Authority Costs

Crossing Authority Costs means all costs and expenses paid by the Crossing Authority related to overhead and administration, including costs and expenses related to dispute
resolution and litigation, and all costs and expenses paid by the Crossing Authority related to Taxes, and associated with the International Crossing, the Michigan Interchange or
the US Federal Plaza, and related obligations under the Crossing Agreement, any Public-Private Agreement and any US Federal Plaza Public-Private Agreement.

g. International Authority Costs

International Authority Costs means all costs and expenses paid by the International Authority and funded by the Crossing Authority related to overhead and administration,
including costs and expenses related to dispute resolution and litigation, and associated with the International Authority Oversight.

h. Imputed Cost of Unrecouped Canadian Contributions
The Imputed Cost of Unrecouped Canadian Contributions means, at each fiscal year-end, the aggregate amount accrued on the Unrecouped Canadian Contributions in Canadian

dollars, during such fiscal year, calculated at a rate per annum equal to the Government of Canada benchmark long-term bond yield effective on the last business day of the
previous fiscal year-end, as published by the Bank of Canada, plus 100 basis points, and compounded annually.

i.  Crossing Authority Revenue

Crossing Authority Revenue means all revenue received by the Crossing Authority (other than monies received from Canada and US Federal Agencies Contributions] related to the
International Crossing, the Michigan Interchange prior to the International Crossing Opening Date, and the US Federal Plaza, including: the Canadian Crossing Tolls; revenue arising
from any Public-Private Agreement or any US Federal Plaza Public-Private Agreement; interest or other money on account of investments by the Crossing Authority; and proceeds
of insurance in the event of damage or destruction of any portion of the International Crossing, the Michigan Interchange prior to the International Crossing Opening Date, or the
US Federal Plaza.

j.  US Federal Agencies Contributions

US Federal Agencies Contributions means all monies (in Canadian currency or converted into Canadian currency at conversion rates prevailing as at the date paid or provided) paid
or provided by one or more US Federal Agencies to the Crossing Authority for the US Federal Plaza Costs.

k. Unrecouped Canadian Contributions
Unrecouped Canadian Contributions means, at each fiscal year end, the amount, if any, by which the aggregate of the International Crossing Costs, the Michigan Interchange Costs,
the US Federal Plaza Costs, the Crossing Authority Costs, the International Authority Costs prior to such time and the aggregate amount of Imputed Cost of Unrecouped Canadian

Contributions compounded at any fiscal year end at and prior to such time, exceeds the aggregate of the Crossing Authority Revenue and the US Federal Agencies Contributions
prior to such time, all amounts in Canadian currency or converted into Canadian currency at conversion rates prevailing as at the date paid or received as the case may be.

3. COMPARABILITY TO THE FINANCIAL STATEMENTS OF THE CROSSING AUTHORITY

As the Statement of Canadian Contributions is prepared on a cash basis, and contains financial transactions from other government entities, these Statements are not comparable
to the financial statements of the Crossing Authority.

4. EXCLUDED COSTS

The Government of Canada’s record retention policy requires that records be retained for a period of seven years; disposal of records is allowed after the retention requirement
has been met. As a result of this policy, some records from 2005 to 2009 were not retained.

The total of the Canadian Contributions for which records were not retained is $982 thousand. These costs have been excluded from the Statement of Canadian Contributions.
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