



Dear Neighbour,

Subject: Weekly Sandwich Street Activities Update – June 10, 2024

As part of the Gordie Howe International Bridge project, just over three kilometres of Sandwich Street will be reconstructed by Bridging North America. Construction is now underway on Sandwich Street with road reconstruction and watermain installation activities occurring in various locations. To help keep the community informed on activities planned for Sandwich Street, the project team will provide weekly email updates.

A summary of the construction activities for the week of June 10, 2024, is below. Please keep in mind that construction is subject to weather and supply chains. Activities may shift as needed.

Road Reconstruction Work - McKee Road to Ojibway Parkway Intersection:

Anticipated Activities:

- Grading and granular placement for driveways and multi-use path
- Placement of topsoil and seeding
- Placement and curing of concrete on select driveways.

The intersection of Sandwich and Ojibway will remain closed until the southbound lanes between Ojibway Parkway to Essex Terminal Railway Tracks are complete. Access to businesses will be maintained through the detour route:

<https://www.gordiehoweinternationalbridge.com/sites/default/files/2024-02/Picture1.png>

Road Reconstruction Work – Ojibway Parkway Intersection to Essex Terminal Railway (ETR) Tracks

Anticipated Activities:

- Continue pouring concrete in southbound lanes
- Concrete work to occur at the Sandwich/Ojibway intersection and Prospect Avenue/Sandwich Street intersection
- Traffic control adjustment to accommodate intersection work.



Sandwich Street Watermain Work:

Bridging North America (BNA) is undertaking watermain installation on Sandwich Street between Chappell Avenue and Chewett Street in advance of road reconstruction. Construction activities are taking place in the following segments:

- Chappell Avenue to Prince Road
- Prince Road to South Street
- South Street to Brock Street
- Brock Street to Chewett Street

Anticipated Activities:

- Short and long service tie-ins are complete from Chappell Avenue to South Street with final tie-ins to existing watermains nearing completion.
- Service tie-ins are underway from South Street to Brock Street. Enwin will work directly with property owners to complete service connections.
- Watermain installation is complete between Brock and Chewett Street along with installation of five heritage hydrants. Directional bore work on Mill Street to Russell Street is underway. Once this work is complete required testing will begin in this section.

Road Reconstruction:

It is anticipated that Bridging North America will begin work to reconstruct Sandwich Street from Chappell Avenue to the roundabout on June 12, 2024 for approximately six months. This work represents Phase 3 of the Sandwich Street reconstruction, which includes asphalt paving and sidewalks, the addition of new bicycle lanes and enhanced streetscaping within the Sandwich BIA district from Brock Street through Detroit Street.

It is anticipated the construction crews will transition from the current watermain work, right into the Phase 3 Reconstruction work with the same rolling watermain closures. Work will begin between Chappell Avenue and Prince Street.

Traffic will be detoured around the active work zone as follows:

- All truck traffic will use Russell Street for both directions of travel
- All non-truck traffic will use Peter Street for northbound travel and Russell Street for southbound travel.



Public Information Meeting:

Join us at our quarterly Public Information meeting in Windsor to hear the latest updates on Community Benefits and construction progress on Canadian and US project components. There will not be a Sandwich Drop-in Meeting this month at the Community Office since this quarterly update meeting will be held.

June 18, 2024

Mackenzie Hall

3277 Sandwich Street, Windsor, ON

3:00 p.m. – 6:30 p.m.

(presentations at 3:30 p.m. and 5:15 p.m.)

Your feedback is important to us as we move forward with this work and will help the team lessen the inconvenience of construction where possible. Please contact us at 1-844-322-1773, info@wdbridge.com or visit the Sandwich Community Office located at 3201 Sandwich Street on Tuesdays and Thursdays between 10:00 a.m. – 4:00 p.m. should questions or concerns arise.