



Dear Neighbour,

**Subject: Weekly Sandwich Street Activities Update – June 17, 2024**

As part of the Gordie Howe International Bridge project, just over three kilometres of Sandwich Street will be reconstructed by Bridging North America. Construction is now underway on Sandwich Street with road reconstruction and watermain installation activities occurring in various locations. To help keep the community informed on activities planned for Sandwich Street, the project team will provide weekly email updates.

A summary of the construction activities for the week of June 17, 2024, is below. Please keep in mind that construction is subject to weather and supply chains. Activities may shift as needed.

**Road Reconstruction Work - McKee Road to Ojibway Parkway Intersection:**

Anticipated Activities:

- Pave multi-use path
- Placement of seed.

The intersection of Sandwich and Ojibway will remain closed until the southbound lanes between Ojibway Parkway to Essex Terminal Railway Tracks are complete. Access to businesses will be maintained through the detour route:

<https://www.gordiehoweinternationalbridge.com/sites/default/files/2024-02/Picture1.png>

**Road Reconstruction Work – Ojibway Parkway Intersection to Essex Terminal Railway (ETR) Tracks**

Anticipated Activities:

- Concrete work to occur at the Sandwich/Ojibway intersection and Prospect Avenue/Sandwich Street intersection (continued)
- Traffic control adjustment to accommodate intersection work
- Placement and curing of concrete for southbound curbs and islands.

**Sandwich Street Watermain Work:**

Bridging North America (BNA) is undertaking watermain installation on Sandwich Street between Chappell Avenue and Chewett Street in advance of road reconstruction. Construction activities are taking place in the following segments:

- Chappell Avenue to Prince Road
- Prince Road to South Street
- South Street to Brock Street
- Brock Street to Chewett Street



#### Anticipated Activities:

- Watermain installation is complete between Brock and Chewett Street along with installation of five heritage hydrants
- Pressure testing and flushing in select segments with service connections to residents and businesses to follow. ENWIN Utilities will coordinate these connections directly with affected properties
- Directional bore work on Mill Street to Russell Street.

#### Road Reconstruction:

Bridging North America began work to reconstruct Sandwich Street from Chappell Avenue to the roundabout on June 12, 2024. This work will take place for approximately six months and includes asphalt paving and sidewalks, the addition of new bicycle lanes and enhanced streetscaping within the Sandwich BIA district from Brock Street through Detroit Street.

Construction crews will transition from the current watermain work, right into the Phase 3 Reconstruction work with the same rolling watermain closures. Work has started between Chappell Avenue and Prince Street.

Traffic will be detoured around the active work zone as follows:

- All truck traffic will use Russell Street for both directions of travel
- All non-truck traffic will use Peter Street for northbound travel and Russell Street for southbound travel.

#### Stay Connected:

Since the project team held our quarterly public meeting in Sandwich on June 18, 2024, there will not be a Sandwich Drop-in Meeting this month at the Community Office.

Your feedback is important to us as we move forward with this work and will help the team lessen the inconvenience of construction where possible. Please contact us at 1-844-322-1773, [info@wdbridge.com](mailto:info@wdbridge.com) or visit the Sandwich Community Office located at 3201 Sandwich Street on Tuesdays and Thursdays between 10:00 a.m. – 4:00 p.m. should questions or concerns arise.