



Dear Neighbour,

Subject: Weekly Sandwich Street Activities Update – November 4, 2024

Funded through the Gordie Howe International Bridge project, just over three kilometres of Sandwich Street is being reconstructed by Bridging North America. Construction is well underway on Sandwich Street with road reconstruction activities occurring in various locations. To help keep the community informed on activities planned for Sandwich Street, the project team is providing weekly email updates.

A summary of the construction activities for the week of November 4, 2024, is below. Please keep in mind that construction is subject to weather and supply chains. Activities may shift as needed.

Ojibway Parkway Intersection to Essex Terminal Railway (ETR) Tracks:

Anticipated activities:

- Top soil and seeding
- Asphalt paving near ETR
- Line painting and sign installation.

Sandwich Street Watermain Work

Work completed. This section will be removed from updates going forward.

Road Reconstruction

Bridging North America began work to reconstruct Sandwich Street from Chappell Avenue to the roundabout on June 12, 2024. This work will take place for approximately six months and includes asphalt paving and sidewalks, the addition of new bicycle lanes and enhanced streetscaping within the Sandwich BIA district from Brock Street through Detroit Street.

Traffic will continue to be detoured around the active work zones as follows:

- All truck traffic will use Russell Street for both directions of travel
- All non-truck traffic will use Peter Street for northbound travel and Russell Street for southbound travel.



Anticipated Activities:

Chappell Avenue to Chippawa Street

- Complete and reopened to traffic. This section will be removed from updates going forward.

Chippawa Street to Brock Street

- Line painting and signage installation
- Work at Brock intersection ongoing.

Brock to Mill Street

- Installation of street light bases and poles
- Prep work for planter and paver locations
- Paver installation to occur following prep work
- Topsoil and sod placement.

Mill to North Limits

- Installation of street light bases
- Prep work for planter and paver locations
- Topsoil and sod will be placed in remaining locations

Note: Canada post has adjusted mail delivery in some locations along Sandwich Street. Canada Post notified affected property owners directly and will share updated information as it becomes available. Please direct any questions related to mail delivery to 519-972-2501 ext. 2105.

Your feedback is important to us as we move forward with this work and will help the team lessen the inconvenience of construction where possible. Please contact us at 1-844-322-1773, info@wdbridge.com or visit the Sandwich Community Office located at 3201 Sandwich Street on Tuesdays and Thursdays between 10:00 a.m. – 4:00 p.m. should questions or concerns arise.